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W13G86-2255-8174 

SPECIFICATIONS titled "NEW HAVEN HARBOR, MAINTENANCE DREDGING, 35-FOOT CHANNEL AND TURNING  
                                    BASIN, NEW HAVEN, CONNECTICUT," dated OCTOBER 2002. 

DRAWINGS as listed in SECTION 00800, paragraph titled, "CONTRACT DRAWINGS AND SPECIFICATIONS." 
SECTION 00700, CONTRACT CLAUSES,  and SECTION 00800, SPECIAL CONTRACT REQUIREMENTS. 

X 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and "bidder". 
10. THE GOVERNMENT REQUIRES PERFORMANCE OF THE WORK DESCRIBED IN THESE DOCUMENTS 

NEGOTIATE
D 

01-Oct-2002 
(RFP) 
(IFB) 

CALL:                                            SEE SOLICITATION – SECTION 00100 
B. TELEPHONE NO. (Include area code)     (NO COLLECT CALLS) 

See Item 7 

2. TYPE OF SOLICITATION 
SEALED 
BID 

3. DATE ISSUED 

9. FOR INFORMATION A. NAME 

SOLICITATION 

NSN 7540-01-155-3212 1442-101 STANDARD FORM 
1442 

(REV. 4-85) 
Prescribed by 
GSA FAR (48 CFR) 53.236-
1(e) 

11. The Contractor shall begin performance within _______ 15 calendar days and complete it within ________ 110 calendar days after receiving 
award, X notice to proceed. This performance period is X mandatory, negotiable. (See _________________________ SEC 00800, 1.1 

12 A. THE CONTRACTOR MUST FURNISH ANY REQUIRED PERFORMANCE AND PAYMENT BONDS? 
(If "YES," indicate within how many calendar days after award in Item 12B.) 

X YES NO 
13. ADDITIONAL SOLICITATION REQUIREMENTS: 
A.  Sealed offers in original and __________ 2 copies to perform the work required are due at the place specified in Item 8 by _1400   

local time 10/31/02 (date).  If this is a sealed bid solicitation, offers must be publicly opened at that time.
shall be marked to show the offeror's name and address, the solicitation number, and the date and time offers are due. 

B.  An offer guarantee X is, is not required. 
C.  All offers are subject to the (1) work requirements, and (2) other provisions and clauses incorporated in the solicitation in full text or by reference. 
D.  Offers providing less than _______ 60 calendar days for Government acceptance after the date offers are due will not be considered and will be rejected. 

SOLICITATION, OFFER,  
AND AWARD 

(Construction, Alteration, or Repair) 

1. SOLICITATION NO. 

IMPORTANT - The "offer" section on the reverse must be fully completed by offeror. 
4. CONTRACT 
NO. 

7. ISSUED BY CODE 
DEPT. OF THE ARMY 
N E DISTRICT, CORPS OF ENGINEERS 
696 VIRGINIA ROAD 
CONCORD MA 01742-2751 

DACW33 

PAGE OF PAGES 

1 OF 29 

CODE 

(Title, identifying no., date): 

.) 
12B. CALENDAR DAYS 

10 

(hour) 
Sealed envelopes containing offers  

5. REQUISITION/PURCHASE REQUEST NO. 6. PROJECT NO. 

8. ADDRESS OFFER TO (If Other Than Item 7) 

FAX: TEL: TEL: FAX: 

DACW33-03-B-0001 

 



 

20B. SIGNATURE 

(REV. 4-85) STANDARD FORM 1442 
BACK 

TO SIGN 

NSN 7540-01-155-3212 

SOLICITATION, OFFER, AND AWARD  
(Construction, Alteration, or Repair) 

CODE  FACILITY CODE  

17. The offeror agrees to perform the work required at the prices specified below in strict accordance with the terms of this solicitation, if this offer is 
accepted by the Government in writing within ________  calendar days after the date offers are due. 
the minimum requirements stated in Item 13D.  Failure to insert any number means the offeror accepts the minimum in Item 13D.) 

AMOUNTS SEE SCHEDULE OF PRICES 

18. The offeror agrees to furnish any required performance and payment bonds. 
19. ACKNOWLEDGMENT OF AMENDMENTS 

(The offeror acknowledges receipt of amendments to the solicitation -- give number and date of each) 

AMENDMENT NO. 

DATE 

20A. NAME AND TITLE OF PERSON AUTHORIZED TO SIGN 
OFFER (Type or print) 

AWARD  (To be completed by Government) 
21. ITEMS ACCEPTED: 

22. AMOUNT 23. ACCOUNTING AND APPROPRIATION DATA 

24. SUBMIT INVOICES TO ADDRESS SHOWN IN ITEM 
(4 copies unless otherwise specified)  

CODE  

(Insert any number equal to or greater than 

20C. OFFER DATE 

25. OTHER THAN FULL AND OPEN COMPETITION PURSUANT TO  
10 U.S.C. 2304(c) 41 U.S.C. 253(c) 

CODE 27. PAYMENT WILL BE MADE BY: 26. ADMINISTERED BY 

(Include ZIP Code) 14. NAME AND ADDRESS OF OFFEROR 15. TELEPHONE NO. (Include area code) 

See Item 

(Include only if different than Item 14) 16. REMITTANCE ADDRESS 

30B. SIGNATURE 

29. AWARD (Contractor is not required to sign this document.) 
document and return _______ copies to issuing office.) Contractor agrees Your offer on this solicitation, is hereby accepted as to the items listed. This award con- 
to furnish and deliver all items or perform all work, requisitions identified summates the contract, which consists of (a) the Government solicitation and 
on this form and any continuation sheets for the consideration stated in this your offer, and (b) this contract award. No further contractual document is 
contract.  The rights and obligations of the parties to this contract shall be necessary. 
governed by (a) this contract award, (b) the solicitation, and (c) the clauses, 
representations, certifications, and specifications or incorporated by refer- 
ence in or attached to this contract. 

30A. NAME AND TITLE OF CONTRACTOR OR PERSON AUTHORIZED 31A. NAME OF CONTRACTING OFFICER (Type or print) 

30C. DATE 

(Type or print) 
TEL: EMAIL: 
31B. UNITED STATES OF AMERICA 31C. AWARD DATE 
BY 

CONTRACTING OFFICER WILL COMPLETE ITEM 28 OR 29 AS APPLICABLE 
(Contractor is required to sign this 28. NEGOTIATED 

AGREEMENT 

(Must be fully completed by offeror) OFFER 
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Section 00010 - Solicitation Contract Form 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0001 MOBILIZATION AND 1 Lump Sum $___________ $____________ 
 DEMOBILIZATION 

FFP 
PURCHASE REQUEST NUMBER: W13G86-2255-8174 
  

 

 
      

0002 MAINTENANCE 621,500* Cubic Yard $___________ $____________ 
 DREDGING AND DISPOSAL 

FFP 
  

 

   
                                                                               ESTIMATED TOTAL $______________________

_ 
 
 
*Includes 346,500 cubic yards of allowable overdepth. 
 
 



New Haven Harbor Maintenance Dredging DACW33-03-B-0001

PLANT AND EQUIPMENT SCHEDULE/LIST

Available Plant to be Used
(To Be Attached to Bid Form)

The bidder must complete the PLANT AND EQUIPMENT SCHEDULE listing the plant 
available to the Bidder and proposed to be used on the work.  Prior to 
commencement of work at the site, the Contractor will be required to submit 
for review copies of all applicable current inspections, certificates and 
surveys for all floating plant.  See Section 01545 - Plant and Equipment.

BUCKET DREDGE (Clamshell/Dipper/Excavator/Dragline) (Check Type of Plant)
___________________________________________________________________________| 
          |          |           |        |Capacity of |Swings |Type of |
|           |          | Age &     |Size of | Plant (*)  | Per   | HP of  |
Number/Name | Manfactr | Condition | Bucket | (Cu.Yds/Mo)| Hour  | Engine |
|           |          |           |        |            |       |        |
|           |          |           |        |            |       |        |
|           |          |           |        |            |       |        |
|           |          |           |        |            |       |        |

(*) When working materials similar to those anticipated to be encountered in 
the performance of work.

BOATS AND BARGES/SCOWS
______________________________________________________________________________
|           |          | Age &     |No. & Size |            |       |        |
Number/Name | Manfactr | Condition | of Drills |            |       |        |
|           |          |           |           |            |       |        |
|           |          |           |           |            |       |        |
|           |          |           |           |            |       |        |
|           |          |           |           |            |       |        |

ATTENDANT PLANT (Give columnar information pertinent to items listed, if to 
be used)
____________________________________________________________________________| 
      | No. to   | HP of  | Length  |     Draft      | Capacity |
        | Name  | Be Used  | Engine | & Beam  | Light | Loaded | (Cu.Yds) |
Tug     |       |          |        |         |       |        |          |
Tug     |       |          |        |         |       |        |          |
Launch  |       |          |        |         |       |        |          |
Scow    |       |          |        |         |       |        |          |
Scow    |       |          |        |         |       |        |          |
Pipeline|       |          |        |         |       |        |          |
 Shore  |       |          |        |         |       |        |          |
 Pontoon|       |          |        |         |       |        |          |

       -- End of Section --

DOCUMENT 00010A  Page 1
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Section 00100 - Bidding Schedule/Instructions to Bidders  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.214-3  Amendments To Invitations For Bids  DEC 1989    
52.214-4  False Statements In Bids  APR 1984    
52.214-5  Submission Of Bids  MAR 1997    
52.214-6  Explanation To Prospective Bidders  APR 1984    
52.214-7  Late Submissions, Modifications, and Withdrawals of Bids  NOV 1999    
52.214-12  Preparation Of Bids  APR 1984    
52.214-18  Preparation of Bids-Construction  APR 1984    
52.214-19  Contract Award-Sealed Bidding-Construction  AUG 1996    
52.225-10  Notice of Buy American Act Requirement--Construction 

Materials  
MAY 2002    

  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.003-4002 BIDS RECEIVING DESK 
 
Bids, if submitted in person or by messenger, shall be delivered to the Bids Receiving Desk (so identified), Building 1, 
Contracts Branch, Contracting Division, at the above address, prior to the time fixed for opening of bids.  Bidders 
who attend the bid opening may deliver bids directly to the Contracting Officer in the New Hampshire Conference 
Room. 
 
52.003-4014  INQUIRIES 
 
Telephone inquiries relating to this solicitation should be directed as follows: 
 
 New England District, Corps of Engineers 
  Procurement of Plans and Specifications,  

Prospective Bidders List, Bid Results,  
and Award Information ………………. 978-318-8420 

 
  Technical Inquiries on Plans and 
  Specifications ………………………… 508-990-2550 
 
52.003-4015  MAGNITUDE OF PROJECT 
 
The estimated cost of the work is between $2,500,000.00 and $5,000,000.00. 
 
52.003-4021  PLACE OF BID OPENING 
 
Bids will be publicly opened at the appointed time at the U. S. Army Engineer District, New England, 696 Virginia 
Road, Concord, MA  01742-2751, in the New Hampshire Conference Room. 
  
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  
(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed directly with an agency, 
and copies of any protests that are filed with the General Accounting Office (GAO), shall be served on the 
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Contracting Officer (addressed as follows) by obtaining written and dated acknowledgment of receipt from the 
Contracting Officer, U. S. Army Engineer District, New England, 696 Virginia Road, Concord, MA  01742-2751. 
 
(b) The copy of any protest shall be received in the office designated above within one day of filing a protest with 
the GAO.  

(End of provision) 
 
52.236-27     SITE VISIT (CONSTRUCTION) (FEB 1995) 
 
(a) The clauses at 52.236-2, Differing Site Conditions, and 52.236-3, Site Investigations and Conditions Affecting the 
Work, will be included in any contract awarded as a result of this solicitation.  Accordingly, offerors or quoters are 
urged and expected to inspect the site where the work will be performed. 
 
(b) Site visits may be arranged during normal duty hours by contacting: 
 Name:     Personnel at the U. S. Army Engineer District, New England 
 Address:  New Bedford Resident Office 
 Telephone: 508-990-2550 
 

(End of provision) 
 

 
52.252-1     SOLICITATION PROVISIONS INCORPORATED BY REFERENCE (FEB 1998) 
 
This solicitation incorporates one or more solicitation provisions by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text available. The offeror is 
cautioned that the listed provisions may include blocks that must be completed by the offeror and submitted with its 
quotation or offer. In lieu of submitting the full text of those provisions, the offeror may identify the provision by 
paragraph identifier and provide the appropriate information with its quotation or offer. Also, the full text of a 
solicitation provision may be accessed electronically at this/these address(es): 
 
http://www.arnet.gov/far 
http://farsite.hill.af.mil 
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp 
http://acqnet.saalt.army.mil/LIBRARY 
 

(End of provision) 
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Section 00600 - Representations & Certifications  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.203-2     CERTIFICATE OF INDEPENDENT PRICE DETERMINATION (APR 1985) 

 
(a) The offeror certifies that -- 
 
(1)  The prices in this offer have been arrived at independently, without, for the purpose of restricting competition, 

any consultation, communication, or agreement with any other offeror or competitor relating to – 
 
(i)  Those prices,  
 
(ii)  The intention to submit an offer, or  
 
(iii) The methods of factors used to calculate the prices offered: 
 
(2) The prices in this offer have not been and will not be knowingly disclosed by the offeror, directly or indirectly, to 
any other offeror or competitor before bid opening (in the case of a sealed bid solicitation) or contract award (in the 
case of a negotiated solicitation) unless otherwise required by law; and 
 
(3) No attempt has been made or will be made by the offeror to induce any other concern to submit or not to submit 
an offer for the purpose of restricting competition. 
 
(b) Each signature on the offer is considered to be a certification by the signatory that the signatory -- 
 
(1) Is the person in the offeror's organization responsible for determining the prices offered in this bid or proposal, 
and that the signatory has not participated and will not participate in any action contrary to subparagraphs (a)(1) 
through (a)(3) of this provision; or 
 
(2) (i) Has been authorized, in writing, to act as agent for the following principals in certifying that those principals 
have not participated, and will not participate in any action contrary to subparagraphs (a)(1) through (a)(3) of this 
provison ______________________________________________________ (insert full name of person(s) in the 
offeror's organization responsible for determining the prices offered in this bid or proposal, and the title of his or her 
position in the offeror's organization); 
 
(ii) As an authorized agent, does certify that the principals named in subdivision (b)(2)(i) above have not participated, 
and will not participate, in any action contrary to subparagraphs (a)(1) through (a)(3) above; and 
 
(iii) As an agent, has not personally participated, and will not participate, in any action contrary to subparagraphs 
(a)(1) through (a)(3) of this provision. 
 
(c) If the offeror deletes or modifies subparagraph (a)(2) of this provision, the offeror must furnish with its offer a 
signed statement setting forth in detail the circumstances of the disclosure. 

(End of provision) 
 
 
52.203-11     CERTIFICATION AND DISCLOSURE REGARDING PAYMENTS TO INFLUENCE CERTAIN FEDERAL 
TRANSACTIONS (APR 1991) 

 
(a) The definitions and prohibitions contained in the clause, at FAR 52.203-12, Limitation on Payments to Influence 
Certain Federal Transactions, included in this solicitation, are hereby incorporated by reference in paragraph (b) of 
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this Certification. 
 
(b) The offeror, by signing its offer, hereby certifies to the best of his or her knowledge and belief that on or after 
December 23, 1989,-- 
 
(1) No Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to 
influence an officer or employee of any agency, a Member of Congress, an officer or employee of Congress, or an 
employee of a Member of Congress on his or her behalf in connection with the awarding of any Federal contract, the 
making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the 
extension, continuation, renewal, amendment or modification of any Federal contract, grant, loan, or cooperative 
agreement; 
 
(2) If any funds other than Federal appropriated funds (including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress or an employee of a Member of 
Congress on his or her behalf in connection with this solicitation, the offeror shall complete and submit, with its offer, 
OMB standard form LLL, Disclosure of Lobbying Activities, to the Contracting Officer; and 
 
(3) He or she will include the language of this certification in all subcontract awards at any tier and require that all 
recipients of subcontract awards in excess of $100,000 shall certify and disclose accordingly. 
 
(c)  Submission of this certification and disclosure is a prerequisite for making or entering into this contract imposed 
by section 1352, title 31, United States Code.  Any person who makes an expenditure prohibited under this provision, 
shall be subject to a civil penalty of not less than $10,000, and not more than $100,000, for each such failure. 

(End of provision) 
 
52.204-3      TAXPAYER IDENTIFICATION (OCT 1998) 
 
(a) Definitions. 
 
“Common parent,” as used in this provision, means that corporate entity that owns or controls an affiliated group of 
corporations that files its Federal income tax returns on a consolidated basis, and of which the offeror is a member. 
 
“Taxpayer Identification Number (TIN),” as used in this provision, means the number required by the Internal 
Revenue Service (IRS) to be used by the offeror in reporting income tax and other returns. The TIN may be either a 
Social Security Number or an Employer Identification Number. 
 
(b) All offerors must submit the information required in paragraphs (d) through (f) of this provision to comply with 
debt collection requirements of 31 U.S.C. 7701(c) and 3325(d), reporting requirements of 26 U.S.C. 6041, 6041A, and 
6050M, and implementing regulations issued by the IRS. If the resulting contract is subject to the payment reporting 
requirements described in Federal Acquisition Regulation (FAR) 4.904, the failure or refusal by the offeror to furnish 
the information may result in a 31 percent reduction of payments otherwise due under the contract. 
 
(c) The TIN may be used by the Government to collect and report on any delinquent amounts arising out of the 
offeror's relationship with the Government (31 U.S.C. 7701(c)(3)). If the resulting contract is subject to the payment 
reporting requirements described in FAR 4.904, the TIN provided hereunder may be matched with IRS records to 
verify the accuracy of the offeror's TIN. 
 
(d) Taxpayer Identification Number (TIN). 
 
___  TIN:.___________________________ 
 
___  TIN has been applied for. 
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___  TIN is not required because: 
 
___  Offeror is a nonresident alien, foreign corporation, or foreign partnership that does not have income effectively 
connected with the conduct of a trade or business in the United States and does not have an office or place of 
business or a fiscal paying agent in the United States; 
 
___  Offeror is an agency or instrumentality of a foreign government; 
 
___  Offeror is an agency or instrumentality of the Federal Government. 
 
(e) Type of organization. 
 
___  Sole proprietorship; 
 
___  Partnership; 
 
___  Corporate entity (not tax-exempt); 
 
___  Corporate entity (tax-exempt); 
 
___  Government entity (Federal, State, or local); 
 
___  Foreign government; 
 
___  International organization per 26 CFR 1.6049-4; 
 
___  Other ______________________________ 
 
(f) Common parent. 
 
___  Offeror is not owned or controlled by a common parent as defined in paragraph (a) of this provision. 
 
___  Name and TIN of common parent: 
 
Name _________________________________ 
 
TIN ___________________________________ 
 

(End of provision) 
 
 
52.204-5      WOMEN-OWNED BUSINESS (OTHER THAN SMALL BUSINESS)  (MAY 1999) 
 
(a) Definition. Women-owned business concern, as used in this provision, means a concern that is at least 51 percent 
owned by one or more women; or in the case of any publicly owned business, at least 51 percent of its stock is 
owned by one or more women; and whose management and daily business operations are controlled by one or more 
women. 
 
(b) Representation. [Complete only if the offeror is a women-owned business concern and has not represented itself 
as a small business concern in paragraph (b)(1) of FAR 52.219-1, Small Business Program Representations, of this 
solicitation.] The offeror represents that it (  ) is a women-owned business concern. 

(End of provision) 
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52.209-5     CERTIFICATION REGARDING DEBARMENT, SUSPENSION, PROPOSED DEBARMENT, AND OTHER 
RESPONSIBILITY MATTERS (DEC 2001) 
 
(a)(1) The Offeror certifies, to the best of its knowledge and belief, that--  
 
(i) The Offeror and/or any of its Principals --  
 
(A) Are (  ) are not (  ) presently debarred, suspended, proposed for debarment, or declared ineligible for the award of 
contracts by any Federal agency;  
 
(B) Have (  ) have not (  ), within a three-year period preceding this offer, been convicted of or had a civil judgment 
rendered against them for: commission of fraud or a criminal offense in connection with obtaining, attempting to 
obtain, or performing a public (Federal, state, or local) contract or subcontract; violation of Federal or state antitrust 
statutes relating to the submission of offers; or commission of embezzlement, theft, forgery, bribery, falsification or 
destruction of records, making false statements, tax evasion, or receiving stolen property; and  
 
(C) Are (  ) are not (  ) presently indicted for, or otherwise criminally or civilly charged by a governmental entity with, 
commission of any of the offenses enumerated in subdivision (a)(1)(i)(B) of this provision.  
 
(ii) The Offeror has (  ) has not (  ), within a three-year period preceding this offer, had one or more contracts 
terminated for default by any Federal agency. 
 
(2) "Principals," for the purposes of this certification, means officers; directors; owners; partners; and, persons 
having primary management or supervisory responsibilities within a business entity (e.g., general manager; plant 
manager; head of a subsidiary, division, or business segment, and similar positions).  
 
THIS CERTIFICATION CONCERNS A MATTER WITHIN THE JURISDICTION OF AN AGENCY OF THE UNITED 
STATES AND THE MAKING OF A FALSE, FICTITIOUS, OR FRAUDULENT CERTIFICATION MAY RENDER THE 
MAKER SUBJECT TO PROSECUTION UNDER SECTION 1001, TITLE 18, UNITED STATES CODE. 
 
(b) The Offeror shall provide immediate written notice to the Contracting Officer if, at any time prior to contract award, 
the Offeror learns that its certification was erroneous when submitted or has become erroneous by reason of changed 
circumstances.  
 
(c) A certification that any of the items in paragraph (a) of this provision exists will not necessarily result in 
withholding of an award under this solicitation. However, the certification will be considered in connection with a 
determination of the Offeror's responsibility. Failure of the Offeror to furnish a certification or provide such additional 
information as requested by the Contracting Officer may render the Offeror nonresponsible.  
 
(d) Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to 
render, in good faith, the certification required by paragraph (a) of this provision. The knowledge and information of 
an Offeror is not required to exceed that which is normally possessed by a prudent person in the ordinary course of 
business dealings.  
 
(e) The certification in paragraph (a) of this provision is a material representation of fact upon which reliance was 
placed when making award. If it is later determined that the Offeror knowingly rendered an erroneous certification, in 
addition to other remedies available to the Government, the Contracting Officer may terminate the contract resulting 
from this solicitation for default. 

(End of provision) 
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52.219-1      SMALL BUSINESS PROGRAM REPRESENTATIONS (APR 2002) - ALTERNATE I (APR 2002) 
 
(a)(1) The North American Industry Classification System (NAICS) code for this acquisition is 234990.  
 
(2) The small business size standard is $17,000,000.00.  
 
(3) The small business size standard for a concern which submits an offer in its own name, other than on a 
construction or service contract, but which proposes to furnish a product which it did not itself manufacture, is 500 
employees.  
 
(b) Representations. (1) The offeror represents as part of its offer that it (  ) is, (  ) is  not a small business concern.  
 
(2) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents, for general statistical purposes, that it (  ) is, (  ) is not a small disadvantaged business 
concern as defined in 13 CFR 124.1002.  
 
(3) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a women-owned small business concern.  
 
(4) (Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.) 
The offeror represents as part of its offer that it (  ) is, (  ) is not a veteran-owned small business concern. 
 
(5) (Complete only if the offeror represented itself as a veteran-owned small business concern in paragraph (b)(4) of 
this provision.) The offeror represents as part of its offer that it (  ) is, (  ) is not a service-disabled veteran-owned 
small business concern. 
 
(6) [Complete only if the offeror represented itself as a small business concern in paragraph (b)(1) of this provision.] 
The offeror represents, as part of its offer, that-- 
 
(i) It (  ) is, (  ) is not a HUBZone small business concern listed, on the date of this representation, on the List of 
Qualified HUBZone Small Business Concerns maintained by the Small Business Administration, and no material 
change in ownership and control, principal office, or HUBZone employee percentage has occurred since it was 
certified by the Small Business Administration in accordance with 13 CFR part 126; and 
 
(ii) It (  ) is, (  ) is not a joint venture that complies with the requirements of 13 CFR part 126, and the representation in 
paragraph (b)(6)(i) of this provision is accurate for the HUBZone small business concern or concerns that are 
participating in the joint venture. (The offeror shall enter the name or names of the HUBZone small business concern 
or concerns that are participating in the joint venture:____________.) Each HUBZone small business concern 
participating in the joint venture shall submit a separate signed copy of the HUBZone representation. 
 
(7) (Complete if offeror represented itself as disadvantaged in paragraph (b)(2) of this provision.) The offeror shall 
check the category in which its ownership falls:   
 
____ Black American. 
 
____ Hispanic American. 
 
____ Native American (American Indians, Eskimos, Aleuts, or Native Hawaiians). 
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____ Asian-Pacific American (persons with origins from Burma, Thailand, Malaysia, Indonesia, Singapore, Brunei, 
Japan, China, Taiwan, Laos, Cambodia (Kampuchea), Vietnam, Korea, The Philippines, U.S. Trust Territory of the 
Pacific Islands (Republic of Palau), Republic of the Marshall Islands, Federated States of Micronesia, the 
Commonwealth of the Northern Mariana Islands, Guam, Samoa, Macao, Hong Kong, Fiji, Tonga, Kiribati, Tuvalu, or 
Nauru). 
 
____ Subcontinent Asian (Asian-Indian) American (persons with origins from India, Pakistan, Bangladesh, Sri Lanka, 
Bhutan, the Maldives Islands, or Nepal). 
 
____ Individual/concern, other than one of the preceding. 
 
(c) Definitions.  As used in this provision-- 
 
Service-disabled veteran-owned small business concern-- 
 
(1) Means a small business concern-- 
 
(i) Not less than 51 percent of which is owned by one or more service-disabled veterans or, in the case of any 
publicly owned business, not less than 51 percent of the stock of which is owned by one or more service-disabled 
veterans; and 
 
(ii) The management and daily business operations of which are controlled by one or more service-disabled veterans 
or, in the case of a veteran with permanent and severe disability, the spouse or permanent caregiver of such veteran. 
 
(2) Service-disabled veteran means a veteran, as defined in 38 U.S.C. 101(2), with a disability that is service-
connected, as defined in 38 U.S.C. 101(16). 
 
"Small business concern," means a concern, including its affiliates, that is independently owned and operated, not 
dominant in the field of operation in which it is bidding on Government contracts, and qualified as a small business 
under the criteria in 13 CFR Part 121 and the size standard in paragraph (a) of this provision. 
 
Veteran-owned small business concern means a small business concern-- 
 
(1) Not less than 51 percent of which is owned by one or more veterans (as defined at 38 U.S.C. 101(2)) or, in the case 
of any publicly owned business, not less than 51 percent of the stock of which is owned by one or more veterans; 
and 
 
(2) The management and daily business operations of which are controlled by one or more veterans. 
 
"Women-owned small business concern," means a small business concern -- 
 
(1) That is at least 51 percent owned by one or more women or, in the case of any publicly owned business, at least 
51 percent of the stock of which is owned by one or more women; or 
 
(2) Whose management and daily business operations are controlled by one or more women. 
 
(d) Notice.  
 
(1) If this solicitation is for supplies and has been set aside, in whole or in part, for small business concerns, then the 
clause in this solicitation providing notice of the set-aside contains restrictions on the source of the end items to be 
furnished.  
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(2) Under 15 U.S.C. 645(d), any person who misrepresents a firm's status as a small, HUBZone small,  small 
disadvantaged, or women-owned small business concern in order to obtain a contract to be awarded under the 
preference programs established pursuant to section 8(a), 8(d), 9, or 15 of the Small Business Act or any other 
provision of Federal law that specifically references section 8(d) for a definition of program eligibility, shall-- 
 
(i) Be punished by imposition of fine, imprisonment, or both;  
 
(ii) Be subject to administrative remedies, including suspension and debarment; and  
 
(iii) Be ineligible for participation in programs conducted under the authority of the Act.  
 

(End of provision) 
 
 
52.219-2       EQUAL LOW BIDS.  (OCT 1995) 
 
(a) This provision applies to small business concerns only. 
 
(b) The bidder's status as a labor surplus area (LSA) concern may affect entitlement to award in case of tie bids.  If 
the bidder wishes to be considered for this priority, the bidder must identify, in the following space, the LSA in which 
the costs to be incurred on account of manufacturing or production (by the bidder or the first-tier subcontractors) 
amount to more than 50 percent of the contract price. 
 
_______________________________________________________________________________________ 
_______________________________________________________________________________________ 
 
(c) Failure to identify the labor surplus area as specified in paragraph (b) of this provision will preclude the bidder 
from receiving priority consideration.  If the bidder is awarded a contract as a result of receiving priority 
consideration under this provision and would not have otherwise received award, the bidder shall perform the 
contract or cause the contract to be performed in accordance with the obligations of an LSA concern. 
 
 
52.219-19      SMALL BUSINESS CONCERN REPRESENTATION FOR THE SMALL BUSINESS COMPETITIVENESS 
DEMONSTRATION PROGRAM (OCT 2000) 
 
(a) Definition. 
 
"Emerging small business" as used in this solicitation, means a small business concern whose size is no greater than 
50 percent of the numerical size standard applicable to the North American Industry Classification System (NAICS) 
code assigned to a contracting opportunity. 
 
(b) [Complete only if the Offeror has represented itself under the provision at 52.219-1 as a small business concern 
under the size standards of this solicitation.]    The Offeror [   ] is, [   ] is not an emerging small business. 
 
(c) (Complete only if the Offeror is a small business or an emerging small business, indicating its size range.) 
 
Offeror's number of employees for the past 12 months (check this column if size standard stated in solicitation is 
expressed in terms of number of employees) or Offeror's average annual gross revenue for the last 3 fiscal years 
(check this column if size standard stated in solicitation is expressed in terms of annual receipts). (Check one of the 
following.) 
 
No. of Employees   Avg. Annual Gross Revenues 
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____ 50 or fewer   ____ $1 million or less 
 
____ 51 - 100        ____ $1,000,001 - $2 million 
 
____ 101 - 250      ____ $2,000,001 - $3.5 million 
 
____ 251 - 500      ____ $3,500,001 - $5 million 
 
____ 501 - 750      ____ $5,000,001 - $10 million 
 
____ 751 - 1,000   ____ $10,000,001 - $17 million 
 
____ Over 1,000    ____ Over $17 million 
 

(End of provision) 
 
 
52.222-22      PREVIOUS CONTRACTS AND COMPLIANCE REPORTS (FEB 1999) 
 
The offeror represents that -- 
 
(a) (  ) It has, (  ) has not participated in a previous contract or subcontract subject to the Equal Opportunity clause of 
this solicitation; 
 
(b) (  ) It has, (  ) has not, filed all required compliance reports; and 
 
(c) Representations indicating submission of required compliance reports, signed by proposed subcontractors, will 
be obtained before subcontract awards. 

(End of provision) 
 
 
52.223-13      CERTIFICATION OF TOXIC CHEMICAL RELEASE REPORTING (OCT 2000)  
 
(a) Submission of this certification is a prerequisite for making or entering into this contract imposed by Executive 
Order 12969, August 8, 1995.  
 
(b) By signing this offer, the offeror certifies that--  
 
(1) As the owner or operator of facilities that will be used in the performance of this contract that are subject to the 
filing and reporting requirements described in section 313 of the Emergency Planning and Community Right-to-Know 
Act of 1986 (EPCRA) (42 U.S.C. 11023) and section 6607 of the Pollution Prevention Act of 1990 (PPA) (42 U.S.C. 
13106), the offeror will file and continue to file for such facilities for the life of the contract the Toxic Chemical Release 
Inventory Form (Form R) as described in sections 313(a) and (g) of EPCRA and section 6607 of PPA; or  
 
(2) None of its owned or operated facilities to be used in the performance of this contract is subject to the Form R 
filing and reporting requirements because each such facility is exempt for at least one of the following reasons: 
(Check each block that is applicable.)  
 
(  ) (i) The facility does not manufacture, process or otherwise use any toxic chemicals listed under section 313(c) of 
EPCRA, 42 U.S.C. 11023(c);  
 
(  ) (ii) The facility does not have 10 or more full-time employees as specified in section 313.(b)(1)(A) of EPCRA 42 
U.S.C. 11023(b)(1)(A);  
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(  ) (iii) The facility does not meet the reporting thresholds of toxic chemicals established under section 313(f) of 
EPCRA, 42 U.S.C. 11023(f) (including the alternate thresholds at 40 CFR 372.27, provided an appropriate certification 
form has been filed with EPA);  
 
(  ) (iv) The facility does not fall within Standard Industrial Classification Code (SIC) major groups 20 through 39 or 
their corresponding North American Industry Classification System (NAICS) sectors 31 through 33; or  
 
(  ) (v) The facility is not located within any State of the United States, the District of Columbia, the Commonwealth of 
Puerto Rico, Guam, American Samoa, the United States Virgin Islands, the Northern Mariana Islands, or any other 
territory or possession over which the United States has jurisdiction.  

(End of clause) 
 
 
252.209-7001    DISCLOSURE OF OWNERSHIP OR CONTROL BY THE GOVERNMENT OF A  TERRORIST 
COUNTRY (MAR 1998) 
 
(a) "Definitions." 
 
As used in this provision -- 
 
(a) "Government of a terrorist country" includes the state and the government of a terrorist country, as well as any 
political subdivision, agency, or instrumentality thereof. 
 
(2) "Terrorist country" means a country determined by the Secretary of State, under section 6(j)(1)(A) of the Export 
Administration Act of 1979 (50 U.S.C. App. 2405(j)(i)(A)), to be a country the government of which has repeatedly 
provided support for such acts of international terroris m.  As of the date of this provision, terrorist countries include:  
Cuba, Iran, Iraq, Libya, North Korea, Sudan, and Syria. 
 
(3) "Significant interest" means -- 
 
(i) Ownership of or beneficial interest in 5 percent or more of the firm's or subsidiary's securities.  Beneficial interest 
includes holding 5 percent or more of any class of the firm's securities in "nominee shares," "street names," or some 
other method of holding securities that does not disclose the beneficial owner;  
 
(ii) Holding a management position in the firm, such as a director or officer; 
 
(iii) Ability to control or influence the election, appointment, or tenure of directors or officers in the firm;  
 
(iv) Ownership of 10 percent or more of the assets of a firm such as equipment, buildings, real estate, or other tangible 
assets of the firm; or 
 
(v) Holding 50 percent or more of the indebtness of a firm. 
 
(b) "Prohibition on award." 
 
In accordance with 10 U.S.C. 2327, no contract may be awarded to a firm or a subsidiary of a firm if the government of 
a terrorist country has a significant interest in the firm or subsidiary or, in the case of a subsidiary, the firm that owns 
the subsidiary, unless a waiver is granted by the Secretary of Defense. 
 
(c) "Disclosure." 
 
If the government of a terrorist country has a significant interest in the Offeror or a subsidiary of the Offeror, the 
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Offeror shall disclosure such interest in an attachment to its offer.  If the Offeror is a subsidiary, it shall also disclose 
any significant interest the government of a terrorist country has in any firm that owns or controls the subsidiary.  
The disclosure shall include -- 
 
(1) Identification of each government holding a significant interest; and 
 
(2) A description of the significant interest held by each government. 
 

(End of provision) 
 
 
252.247-7022     REPRESENTATION OF EXTENT OF TRANSPORTATION BY SEA (AUG 1992) 
  
(a) The Offeror shall indicate by checking the appropriate blank in paragraph (b) of this provision whether 
transportation of supplies by sea is anticipated under the resultant contract. The term supplies is defined in the 
Transportation of Supplies by Sea clause of this solicitation. 
  
(b) Representation. The Offeror represents that it: 
  
____ (1) Does anticipate that supplies will be transported by sea in the performance of any contract or subcontract 
resulting from this solicitation.  
  
____ (2) Does not anticipate that supplies will be transported by sea in the performance of any contract or 
subcontract resulting from this solicitation. 
  
(c) Any contract resulting from this solicitation will include the Transportation of Supplies by Sea clause. If the 
Offeror represents that it will not use ocean transportation, the resulting contract will also include the Defense FAR 
Supplement clause at 252.247-7024, Notification of Transportation of Supplies by Sea. 

(End of provision) 
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Section 00700 - Contract Clauses  
 
CLAUSES INCORPORATED BY REFERENCE 
 
 
52.202-1 Alt I  Definitions (Dec 2001) --Alternate I  MAY 2001    
52.203-3  Gratuities  APR 1984    
52.203-5  Covenant Against Contingent Fees  APR 1984    
52.203-7  Anti-Kickback Procedures  JUL 1995    
52.203-8  Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity  
JAN 1997    

52.203-10  Price Or Fee Adjustment For Illegal Or Improper Activity  JAN 1997    
52.203-12  Limitation On Payments To Influence Certain Federal 

Transactions  
JUN 1997    

52.204-4  Printed or Copied Double-Sided on Recycled Paper  AUG 2000    
52.209-6  Protecting the Government's Interest When Subcontracting 

With Contractors Debarred, Suspended, or Proposed for 
Debarment  

JUL 1995    

52.211-18  Variation in Estimated Quantity  APR 1984    
52.214-26  Audit and Records--Sealed Bidding  OCT 1997    
52.214-27  Price Reduction for Defective Cost or Pricing Data - 

Modifications - Sealed Bidding  
OCT 1997    

52.214-28  Subcontracting Cost Or Pricing Data--Modifications--Sealed 
Bidding  

OCT 1997    

52.219-8  Utilization of Small Business Concerns  OCT 2000    
52.219-9 Alt I  Small Business Subcontracting Plan (Jan 2002) Alternate I  OCT 2001    
52.219-16   Liquidated Damages-Subcontracting Plan  JAN 1999    
52.222-3  Convict Labor  AUG 1996    
52.222-4  Contract Work Hours and Safety Standards Act - Overtime 

Compensation  
SEP 2000    

52.222-6  Davis Bacon Act  FEB 1995    
52.222-7  Withholding of Funds  FEB 1988    
52.222-8  Payrolls and Basic Records  FEB 1988    
52.222-9  Apprentices and Trainees  FEB 1988    
52.222-10  Compliance with Copeland Act Requirements  FEB 1988    
52.222-11  Subcontracts (Labor Standards)  FEB 1988    
52.222-12  Contract Termination-Debarment  FEB 1988    
52.222-13  Compliance with Davis -Bacon and Related Act Regulations.  FEB 1988    
52.222-14  Disputes Concerning Labor Standards  FEB 1988    
52.222-15  Certification of Eligibility  FEB 1988    
52.222-21  Prohibition Of Segregated Facilities  FEB 1999    
52.222-26  Equal Opportunity  APR 2002    
52.222-27  Affirmative Action Compliance Requirements for Construction FEB 1999    
52.222-35  Equal Opportunity For Special Dis abled Veterans, Veterans of 

the Vietnam Era and Other Eligible Veterans  
DEC 2001    

52.222-36  Affirmative Action For Workers With Disabilities  JUN 1998    
52.222-37  Employment Reports On Special Disabled Veterans, Veterans 

Of The Vietnam Era and Other Eligible Veterans  
DEC 2001    

52.223-6  Drug Free Workplace  MAY 2001    
52.223-14  Toxic Chemical Release Reporting  OCT 2000    
52.225-13  Restrictions on Certain Foreign Purchases  JUL 2000    
52.226-1  Utilization Of Indian Organizations And Indian-Owned 

Economic Enterprises  
JUN 2000    
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52.227-1  Authorization and Consent  JUL 1995    
52.227-2  Notice And Assistance Regarding Patent And Copyright 

Infringement  
AUG 1996    

52.227-4  Patent Indemnity-Construction Contracts  APR 1984    
52.228-11  Pledges Of Assets  FEB 1992    
52.228-12  Prospective Subcontractor Requests for Bonds  OCT 1995    
52.228-13  Alternative Payment Protections  JUL 2000    
52.228-14   Irrevocable Letter of Credit  DEC 1999    
52.228-15  Performance and Payment Bonds--Construction  JUL 2000    
52.229-3  Federal, State And Local Taxes  JAN 1991    
52.229-5  Taxes--Contracts Performed In U S Possessions Or Puerto 

Rico  
APR 1984    

52.232-5  Payments under Fixed-Price Construction Contracts  MAY 1997    
52.232-17  Interest  JUN 1996    
52.232-23 Alt I  Assignment of Claims (Jan 1986) -  Alternate I  APR 1984    
52.232-27  Prompt Payment for Construction Contracts  FEB 2002    
52.232-33  Payment by Electronic Funds Transfer--Central Contractor 

Registration  
MAY 1999    

52.233-1  Disputes  JUL 2002    
52.233-3  Protest After Award  AUG 1996    
52.236-2  Differing Site Conditions  APR 1984    
52.236-3  Site Investigation and Conditions Affecting the Work  APR 1984    
52.236-5  Material and Workmanship  APR 1984    
52.236-6  Superintendence by the Contractor  APR 1984    
52.236-7  Permits and Responsibilities  NOV 1991    
52.236-8  Other Contracts  APR 1984    
52.236-9  Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984    

52.236-10  Operations and Storage Areas  APR 1984    
52.236-11  Use and Possession Prior to Completion  APR 1984    
52.236-12  Cleaning Up  APR 1984    
52.236-13  Accident Prevention  NOV 1991    
52.236-15  Schedules for Construction Contracts  APR 1984    
52.236-17  Layout of Work  APR 1984    
52.236-21  Specifications and Drawings for Construction  FEB 1997    
52.236-26  Preconstruction Conference  FEB 1995    
52.242-13  Bankruptcy  JUL 1995    
52.242-14  Suspension of Work  APR 1984    
52.243-4  Changes  AUG 1987    
52.244-6  Subcontracts for Commercial Items  MAY 2002    
52.246-12  Inspection of Construction  AUG 1996    
52.248-3  Value Engineering-Construction  FEB 2000    
52.249-2  Termination For Convenience Of The Government (Fixed-

Price)  
SEP 1996    

52.249-2 Alt I  Termination for Convenience of the Government (Fixed-Price) 
(Sep 1996)  - Alternate I  

SEP 1996    

52.249-10  Default (Fixed-Price Construction)  APR 1984    
52.253-1  Computer Generated Forms  JAN 1991    
252.201-7000  Contracting Officer's Representative  DEC 1991    
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
MAR 1999    

252.204-7003  Control Of Government Personnel Work Product  APR 1992    
252.204-7004  Required Central Contractor Registration  NOV 2001    
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252.205-7000  Provisions Of Information To Cooperative Agreement Holders DEC 1991    
252.209-7000  Acquisition From Subcontractors Subject To On-Site 

Inspection Under The Intermediate Range Nuclear Forces 
(INF) Treaty  

NOV 1995    

252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 
The Government of a Terrorist Country  

MAR 1998    

252.219-7003  Small, Small Disadvantaged and Women-Owned Small 
Business Subcontracting Plan (DOD Contracts)  

APR 1996    

252.223-7004  Drug Free Work Force  SEP 1988    
252.225-7012  Preference For Certain Domestic Commodities  APR 2002    
252.225-7031  Secondary Arab Boycott Of Israel  JUN 1992    
252.236-7000  Modification Proposals -Price Breakdown  DEC 1991    
252.236-7008  Contract Prices-Bidding Schedules  DEC 1991    
252.242-7000  Postaward Conference  DEC 1991    
252.243-7001  Pricing Of Contract Modifications  DEC 1991    
252.243-7002  Requests for Equitable Adjustment  MAR 1998    
252.247-7023  Transportation of Supplies by Sea  MAY 2002    
252.247-7024  Notification Of Transportation Of Supplies By Sea  MAR 2000    
  
 
CLAUSES INCORPORATED BY FULL TEXT 
 
 
52.219-23    NOTICE OF PRICE EVALUATION ADJUSTMENT FOR SMALL DISADVANTAGED BUSINESS 
CONCERNS (MAY 2001) 
 
(a) Definitions. As used in this clause-- 
 
Small disadvantaged business concern means an offeror that represents, as part of its offer, that it is a small business 
under the size standard applicable to this acquisition; and either-- 
 
(1) It has received certification by the Small Business Administration as a small disadvantaged business concern 
consistent with 13 CFR 124, Subpart B; and 
 
(i) No material change in disadvantaged ownership and control has occurred since its certification; 
 
(ii) Where the concern is owned by one or more disadvantaged individuals, the net worth of each individual upon 
whom the certification is based does not exceed $750,000 after taking into account the applicable exclusions set forth 
at 13 CFR 124.104(c)(2); and 
 
(iii) It is identified, on the date of its representation, as a certified small disadvantaged business concern in the 
database maintained by the Small Business Administration (PRO-Net). 
 
(2) It has submitted a completed application to the Small Business Administration or a Private Certifier to be certified 
as a small disadvantaged business concern in accordance with 13 CFR 124, Subpart B, and a decision on that 
application is pending, and that no material change in disadvantaged ownership and control has occurred since its 
application was submitted. In this case, in order to receive the benefit of a price evaluation adjustment, an offeror 
must receive certification as a small disadvantaged business concern by the Small Business Administration prior to 
contract award; or 
 
(3) Is a joint venture as defined in 13 CFR 124.1002(f). 
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Historically black college or university means an institution determined by the Secretary of Education to meet the 
requirements of 34 CFR 608.2. For the Department of Defense (DoD), the National Aeronautics and Space 
Administration (NASA), and the Coast Guard, the term also includes any nonprofit research institution that was an 
integral part of such a college or university before November 14, 1986. 
 
Minority institution means an institution of higher education meeting the requirements of Section 1046(3) of the 
Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)) which, for purposes of this clause, includes a Hispanic-serving 
institution of higher education as defined in Section 316(b)(1) of the Act (20 U.S.C. 1059c(b)(1)). 
 
United States means the United States, its territories and possessions, the Commonwealth of Puerto Rico, the U.S. 
Trust Territory of the Pacific Islands, and the District of Columbia. 
 
(d)  Evaluation adjustment.  
 
(1) The Contracting Officer will evaluate offers by adding a factor of 10% percent to the price of all offers, except-- 
 
(i) Offers from small disadvantaged business concerns that have not waived the adjustment; 
 
(ii) An otherwise successful offer of eligible products under the Trade Agreements Act when the dollar threshold for 
application of the Act is equaled or exceeded (see section 25.402 of the Federal Acquisition Regulation (FAR)); 
 
(iii) An otherwise successful offer where application of the factor would be inconsistent with a Memorandum of 
Understanding or other international agreement with a foreign government; 
 
(iv) For DoD, NASA, and Coast Guard acquisitions, an otherwise successful offer from a historically black college or 
university or minority institution; and 
 
(v) For DoD acquisitions, an otherwise successful offer of qualifying country end products (see sections 225.000-70 
and 252.225-7001 of the Defense FAR Supplement). 
 
(2) The Contracting Officer will apply the factor to a line item or a group of line items on which award may be made. 
The Contracting Officer will apply other evaluation factors described in the solicitation before application of the 
factor.  The factor may not be applied if using the adjustment would cause the contract award to be made at a price 
that exceeds the fair market price by more than the factor in paragraph (b)(1) of this clause. 
 
(c) Waiver of evaluation adjustment. A small disadvantaged business concern may elect to waive the adjustment, in 
which case the factor will be added to its offer for evaluation purposes. The agreements in paragraph (d) of this 
clause do not apply to offers that waive the adjustment. 
 
____Offeror elects to waive the adjustment. 
 
(d) Agreements. (1) A small disadvantaged business concern, that did not waive the adjustment, agrees that in 
performance of the contract, in the case of a contract for-- 
 
(i) Services, except construction, at least 50 percent of the cost of personnel for contract performance will be spent for 
employees of the concern; 
 
(ii) Supplies (other than procurement from a nonmanufacturer of such supplies), at least 50 percent of the cost of 
manufacturing, excluding the cost of materials, will be performed by the concern; 
 
(iii) General construction, at least 15 percent of the cost of the contract, excluding the cost of materials, will be 
performed by employees of the concern; or 
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(iv) Construction by special trade contractors, at least 25 percent of the cost of the contract, excluding the cost of 
materials, will be performed by employees of the concern. 
 
(2) A small disadvantaged business concern submitting an offer in its own name agrees to furnish in performing this 
contract only end items manufactured or produced by small disadvantaged business concerns in the United States. 
This paragraph does not apply in connection with construction or service contracts. 

(End of clause) 
 
 
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE EQUAL EMPLOYMENT 
OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action Compliance 
Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the Contractor's aggregate 
workforce in each trade on all construction work in the covered area, are as follows: 
 

Goals for minority 
participation for each trade 

Goals for female participation 
for each trade 

  
9.0% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered area. If the Contractor 
performs construction work in a geographical area located outside of the covered area, the Contractor shall apply the 
goals established for the geographical area where the work is actually performed. Goals are published periodically in 
the Federal Register in notice form, and these notices may be obtained from any Office of Federal Contract 
Compliance Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 41 CFR 60-4 shall be 
based on (1) its implementation of the Equal Opportunity clause, (2) specific affirmative action obligations required 
by the clause entitled "Affirmative Action Compliance Requirements for Construction,'' and (3) its efforts to meet the 
goals. The hours of minority and female employment and training must be substantially uniform throughout the 
length of the contract, and in each trade. The Contractor shall make a good faith effort to employ minorities and 
women evenly on each of its projects. The transfer of minority or female employees or trainees from Contractor to 
Contractor, or from project to project, for the sole purpose of meeting the Contractor's goals shall be a violation of the 
contract, Executive Order 11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be 
measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for Federal Contract 
Compliance, U.S. Department of Labor, within 10 working days following award of any construction subcontract in 
excess of $10,000 at any tier for construction work under the contract resulting from this solicitation. The notification 
shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor;  
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
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(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" is New Haven 
County, Connecticut. 

(End of provision) 
 
 
52.225-9      BUY AMERICAN ACT—CONSTRUCTION MATERIALS (MAY 2002) 
 
(a) Definitions. As used in this clause-- 
 
Component means an article, material, or supply incorporated directly into a construction material. 
 
Construction material means an article, material, or supply brought to the construction site by the Contractor or a 
subcontractor for incorporation into the building or work. The term also includes an item brought to the site 
preassembled from articles, materials, or supplies. However, emergency life safety systems, such as emergency 
lighting, fire alarm, and audio evacuation systems, that are discrete systems incorporated into a public building or 
work and that are produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to the construction 
site. Materials purchased directly by the Government are supplies, not construction material. 
 
Cost of components means-- 
 
(1) For components purchased by the Contractor, the acquisition cost, including transportation costs to the place of 
incorporation into the end product (whether or not such costs are paid to a domestic firm), and any applicable duty 
(whether or not a duty-free entry certificate is issued); or 
 
(2) For components manufactured by the Contractor, all costs associated with the manufacture of the component, 
including transportation costs as described in paragraph (1) of this definition, plus allocable overhead costs, but 
excluding profit. Cost of components does not include any costs associated with the  
manufacture of the end product. 
 
Domestic construction material means-- 
 
(1) An unmanufactured construction material mined or produced in the United States; or 
 
(2) A construction material manufactured in the United States, if the cost of its components mined, produced, or 
manufactured in the United States exceeds 50 percent of the cost of all its components. Components of foreign origin 
of the same class or kind for which nonavailability determinations have been made are treated as domestic. 
 
Foreign construction material means a construction material other than a domestic construction material. 
 
United States means the 50 States and the District of Columbia, U.S. territories and possessions, Puerto Rico, the 
Northern Mariana Islands, and any other place subject to U.S. jurisdiction, but does not include leased bases. 
 
(b) Domestic preference. (1) This clause implements the Buy American Act (41 U.S.C. 10a-10d) by providing a 
preference for domestic construction material. The Contractor shall use only domestic construction material in 
performing this contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 
 
(2) This requirement does not apply to the construction material or components listed by the Government as follows: 
none 
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(3) The Contracting Officer may add other foreign construction material to the list in paragraph (b)(2) of this clause if 
the Government determines that 
 
(i) The cost of domestic construction material would be unreasonable. The cost of a particular domestic construction 
material subject to the requirements of the Buy American Act is unreasonable when the cost of such material exceeds 
the cost of foreign material by more than 6 percent; 
 
(ii) The application of the restriction of the Buy American Act to a particular construction material would be 
impracticable or inconsistent with the public interest; or 
 
(iii) The construction material is not mined, produced, or manufactured in the United States in sufficient and 
reasonably available commercial quantities of a satisfactory quality. 
 
(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor request to use foreign 
construction material in accordance with paragraph (b)(3) of this clause shall include adequate information for 
Government evaluation of the request, including-- 
 
(A) A description of the foreign and domestic construction materials; 
 
(B) Unit of measure; 
 
(C) Quantity; 
 
(D) Price; 
 
(E) Time of delivery or availability; 
 
(F) Location of the construction project; 
 
(G) Name and address of the proposed supplier; and 
 
(H) A detailed justification of the reason for use of foreign construction materials cited in accordance with paragraph 
(b)(3) of this clause. 
 
(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a completed price 
comparison table in the format in paragraph (d) of this clause. 
 
(iii) The price of construction material shall include all delivery costs to the construction site and any applicable duty 
(whether or not a duty-free certificate may be issued). 
 
(iv) Any Contractor request for a determination submitted after contract award shall explain why the Contractor could 
not reasonably foresee the need for such determination and could not have requested the determination before 
contract award. If the Contractor does not submit a satisfactory explanation, the Contracting Officer need not make a 
determination. 
 
(2) If the Government determines after contract award that an exception to the Buy American Act applies and the 
Contracting Officer and the Contractor negotiate adequate consideration, the Contracting Officer will modify the 
contract to allow use of the foreign construction material. However, when the basis for the exception is the 
unreasonable price of a domestic construction material, adequate consideration is not less than the differential 
established in paragraph (b)(3)(i) of this clause. 
 
(3) Unless the Government determines that an exception to the Buy American Act applies, use of foreign 
construction material is noncompliant with the Buy American Act. 
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(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on unreasonable cost, the 
Contractor shall include the following information and any applicable supporting data based on the survey of 
suppliers: 
 
                          Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
  Construction material description        Unit of measure              Quantity           Price (dollars) \1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
Item 2 
    Foreign construction material....  .......................  .......................  ....................... 
    Domestic construction material...  .......................  .......................  ....................... 
---------------------------------------------------------------------------------------------------------------- 
Include all delivery costs to the construction site and any applicable duty (whether or not a duty-free entry 
  certificate is issued). 
List name, address, telephone number, and contact for suppliers surveyed. Attach copy of response; if oral, 
  attach summary. 
Include other applicable supporting information. 

(End of clause) 
 
 
 
52.231-5000 EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE  
MAR 1995)--EFARS 
  (a) This clause does not apply to terminations.  See 52.249-5000, Basis for Settlement of Proposals and FAR Part 49. 
  (b) Allowable cost for construction and marine plant and equipment in sound workable condition owned or 
controlled and furnished by a contractor or subcontractor at any tier shall be based on actual cost data for each piece 
of equipment or groups of similar serial and series for which the Government can determine both ownership and 
operating costs from the contractor's accounting records.  When both ownership and operating costs cannot be 
determined for any piece of equipment or groups of similar serial or series equipment from the contractor's accounting 
records, costs for that equipment shall be based upon the applicable provisions of EP 1110-1-8, Construction 
Equipment Ownership and Operating Expense Schedule, Region 1.  Working conditions shall be considered to be 
average for determining equipment rates using the schedule unless specified otherwise by the contracting officer.  
For equipment not included in the schedule, rates for comparable pieces of equipment may be used or a rate may be 
developed using the formula provided in the schedule.  For forward pricing, the schedule in effect at the time of 
negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was performed shall apply. 
  (c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for 
equipment rented from an organization under common control, lease-purchase arrangements, and sale-leaseback 
arrangements, will be determined using the schedule, except that actual rates will be used for equipment leased from 
an organization under common control that has an established practice of leasing the same or similar equipment to 
unaffiliated lessees. 
  (d) When actual equipment costs are proposed and the total amount of the pricing action exceeds the small 
purchase threshold, the contracting officer shall request the contractor to submit either certified cost or pricing data, 
or partial/limited data, as appropriate.  The data shall be submitted on Standard Form 1411, Contract Pricing Proposal 
Cover Sheet. 

(End of clause) 
 
 
 
52.232-5001 CONTINUING CONTRACTS (MAR 1995)--EFARS  
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(a) This is a continuing contract, as authorized by Section 10 of the River and Harbor Act of September 22, 1922 (33 
U.S. Code 621). The payment of some portion of the contract price is dependent upon reservations of funds from 
future appropriations, and from future contribution to the project having one or more non-federal project sponsors. 
The responsibilities of the Government are limited by this clause notwithstanding any contrary provision of the 
"Payments to Contractor" clause or any other clause of this contract.  
 
(b) The sum of $10,000.00 has been reserved for this contract and is available for payments to the contractor during 
the current fiscal year. It is expected that Congress will make appropriations for future fiscal years from which 
additional funds together with funds provided by one or more non-federal project sponsors will be reserved for this 
contract.  
 
(c) Failure to make payments in excess of the amount currently reserved, or that may be reserved from time to time, 
shall not entitle the contractor to a price adjustment under the terms of this contract except as specifically provided in 
paragraphs (f) and (i) below. No such failure shall constitute a breach of this contract, except that this provision  
shall not bar a breach-of-contract action if an amount finally determined to be due as a termination allowance remains 
unpaid for one year due solely to a failure to reserve sufficient additional funds therefore. 
  
(d) The Government may at any time reserve additional funds for payments under the contract if there are funds 
available for such purpose. The contracting officer will promptly notify the contractor of any additional funds 
reserved for the contract by issuing an administrative modification to the contract.  
 
(e) If earnings will be such that funds reserved for the contract will be exhausted before the end of any fiscal year, the 
contractor shall give written notice to the contracting officer of the estimated date of exhaustion and the amount of 
additional funds which will be needed to meet payments due or to become due under the contract during that fiscal 
year. This notice shall be given not less than 45 nor more than 60 days prior to the estimated date of exhaustion.  
 
(f) No payments will be made after exhaustion of funds except to the extent that additional funds are reserved for the 
contract. The contractor shall be entitled to simple interest on any payment that the contracting officer determines 
was actually earned under the terms of the contract and would have been made except for exhaustion of funds. 
Interest shall be computed from the time such payment would otherwise have been made until actually or 
constructively made, and shall be at the rate established by the Secretary of the Treasury pursuant to Public Law 92-
41, 85 STAT 97, as in effect on the first day of the delay in such payment. 
  
(g) Any suspension, delay, or interruption of work arising from exhaustion or anticipated exhaustion of funds shall 
not constitute a breach of this contract and shall not entitle the contractor to any price adjustment under the 
"Suspension of Work" clause or in any other manner under this contract.  
 
(h)An equitable adjustment in performance time shall be made for any increase in the time required for performance of 
any part of the work arising from exhaustion of funds or the reasonable anticipation of exhaustion of funds 
 
(i). If, upon the expiration of sixt y (60) days after the beginning of the fiscal year following an exhaustion of funds, the 
Government has failed to reserve sufficient additional funds to cover payments otherwise due, the contractor, by 
written notice delivered to the contracting officer at any time before such additional funds are reserved, may elect to 
treat his right to proceed with the work as having been terminated. Such a termination shall be considered a 
termination for the convenience of the Government.  
 
(j) If at any time it becomes apparent that the funds reserved for any fiscal year are in excess of the funds required to 
meet all payments due or to become due the contractor because of work performed and to be performed under the 
contract during the fiscal year, the Government reserves the right, after notice to the contractor, to reduce said 
reservation by the amount of such excess.  

(End of clause) 
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52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on the total cost basis 
under FAR 49.206-2(b).  In evaluating a terminations settlement proposal using the total cost basis, the following 
principles will be applied to determine allowable equipment costs: 

(e)  Actual costs for each piece of equipment, or groups of similar serial or series 
equipment, need not be available in the contractor's accounting records to determine total actual equipment costs.    

(f)  If equipment costs have been allocated to a contract using predetermined rates , those charges will be adjusted 
to actual costs. 

  (3) Recorded job costs adjusted for unallowable expenses will be used to determine equipment operating expenses. 
  (4) Ownership costs (depreciation) will be determined using the contractor's depreciation schedule (subject to the 
provisions of FAR 31.205-11). 
  (5) License, taxes, storage and insurance costs are normally recovered as an indirect expense and unless the 
contractor charges these costs directly to contracts, they will be recovered through the indirect expense rate. 

(End of Clause) 
 
 
52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998)  
 
This contract incorporates one or more clauses by reference, with the same force and effect as if they were given in 
full text. Upon request, the Contracting Officer will make their full text available. Also, the full text of a clause may be 
accessed electronically at this/these address(es): 
 
http://www.arnet.gov/far 
http://farsite.hill.af.mil 
http://www.hq.usace.army.mil/cepr/asp/library/efar.asp 
http://acqnet.saalt.army.mil/LIBRARY 
 

(End of clause) 
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WAGE DETERMINATION 

General Decision Number CT020008 

 
   General Decision Number CT020008 
   Superseded General Decision No. CT010008 
   State: Connecticut 
   Construction Type: 
   DREDGING 
   County(ies): 
   STATEWIDE 
   CONNECTICUT 
   ALL DREDGING, EXCEPT SELF-PROPELLED HOPPER DREDGES, ON THE 
   ATLANTIC OCEAN AND TRIBUTARY WATERS EMPTYING INTO THE ATLANTIC 
   OCEAN. 
   Modification Number     Publication Date 
               0             03/01/2002 
  COUNTY(ies): 
  STATEWIDE 
   ENGI0025D  10/01/2001 
                                       Rates           Fringes 
  DIPPER & CLAMSHELL DREDGE: 
   Operator                             27.45           6.20+a+b 
   Engineer                             24.17           6.20+a+b 
   Maintenance Engineer                 23.07           5.60+a+b 
   Welder                               22.71           5.60+a+b 
   Mate                                 21.51           5.60+a+b 
   Boat Master                          22.73           6.20+a+b 
   Boat Captain                         21.66           5.60+a+b 
   Oiler                                18.18           5.00+a+b 
   Deckhand; Tug Deckhand               17.73           5.00+a+b 
   Scowman                              17.49           5.00+a+b 
  DRAG BUCKET DREDGE: 
   Operator                             25.09           6.20+a+b 
   Engineer                             21.41           6.20+a+b 
   Maintenance Engineer                 21.21           5.60+a+b 
   Mate                                 19.82           5.60+a+b 
   Deckhand                             16.17           5.00+a+b 
  HYDRAULIC DREDGES: 
   Leverman                             26.95           6.20+a+b 
   Engineer; Derrick Operator           23.64           6.20+a+b 
   Chief Mate                           23.29           6.20+a+b 
   Chief Welder                         23.94           6.20+a+b 
   Maintenance Engineer                 23.07           5.60+a+b 
   Electrician                          22.92           6.20+a+b 
   Welder Dredge                        22.70           5.60+a+b 
   Spider Barge Operator                22.50           5.60+a+b 
   Mate                                 21.51           5.60+a+b 
   Boat Master                          22.72           6.20+a+b 
   Boat Captain                         21.66           5.60+a+b 
   Steward                              21.49           6.20+a+b 
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   Oiler                                18.18           5.00+a+b 
   Deckhand                             17.50           5.00+a+b 
   Tug Deckhand                         17.73           5.00+a+b 
   Shoreman                             17.50           5.00+a+b 
   Assistant Cook                       17.61           5.00+a+b 
   Night Cook                           17.61           5.00+a+b 
   Messman                              17.10           5.00+a+b 
   Janitor/Porter                       17.10           5.00+a+b 
   Fill Placer                          23.29           6.20+a+b 
   Assistant Fill Placer                21.32           6.20+a+b 
  COMPANY LEAD DREDGEMAN: 
   Lead Dredgeman                       26.95           6.20+a+b 
  TUG BOATS over 1,000 H.P. (with 
   master or captain having license 
   endorsed for 200 miles off shore): 
    Tug Master                          24.14           6.20+a+b 
    Tug Captain                         23.17           6.20+a+b 
    Tug Chief Engineer                  22.45           5.60+a+b 
    Tug Engineer                        21.99           5.60+a+b 
    Tug Deckhand                        17.73           5.00+a+b 
  TUG BOATS over 1,000 H.P. (without 
   master or captain having license 
   endorsed for 200 miles off shore): 
    Tug Master                          22.72           6.20+a+b 
    Tug Captain                         21.66           5.60+a+b 
    Tug Engineer                        21.99           5.60+a+b 
    Tug Deckhand                        17.73           5.00+a+b 
  DRILL BOATS: 
   Engineer                             23.54           6.20+a+b 
   Blaster                              23.81           6.20+a+b 
   Driller                              23.55           6.20+a+b 
   Welder                               23.30           5.60+a+b 
   Machinist                            23.30           5.60+a+b 
   Tug Master                           20.48           6.20+a+b 
   Tug Captain                          19.53           5.60+a+b 
   Oiler                                20.46           5.00+a+b 
   Tug Deckhand                         15.97           5.00+a+b 
   Core Driller                         18.56           5.00+a+b 
  DIVERS: 
   Diver                                39.98           6.20+a+b 
   Standby Diver                        26.60           6.20+a+b 
   Tender                               30.77           6.20+a+b 
   Standby Tender                       22.11           5.60+a+b 
  DREDGING PIPELINE CABLE-LAYING: 
   Leverman                             27.56           6.20+a+b 
   Control Tower Operator               24.35           6.20+a+b 
   Rigger                               18.01           5.00+a+b 
   Line up Operator, End Prep.          17.43           5.00+a+b 
   Diver                                40.85           6.20+a+b 
   Diver Tender                         25.36           6.20+a+b 
  ENGINEER: 
   1st                                  24.35           6.20+a+b 
   2nd, 3rd & 4th                       24.04           6.20+a+b 
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   Electrician                          24.48           6.20+a+b 
   Electro Hydro Tech.                  19.70           5.60+a+b 
   Tug Master                           25.57           6.20+a+b 
   Tug Captain                          22.29           6.20+a+b 
  PREMIUMS:  Additional 20% for hazardous material work 
  FOOTNOTES APPLICABLE TO ABOVE CRAFTS: 
  a.  PAID HOLIDAYS:  New Year's Day, Martin Luther King Day, 
            Memorial Day, Good Friday, Independence Day, 
            Labor Day, Veterans' Day, Thanksgiving Day, 
            and Christmas Day 
  b.  VACATION:       Seven percent (7%) of the straight time rate 
            multiplied by the total hours worked. 
  ---------------------------------------------------------------- 
  WELDERS - Receive rate prescribed for craft performing operation 
  to which welding is incidental. 
  ================================================================ 
  Unlisted classifications needed for work not included within 
  the scope of the classifications listed may be added after 
  award only as provided in the labor standards contract clauses 
  (29 CFR 5.5(a)(1)(v)). 
  ---------------------------------------------------------------- 
  In the listing above, the "SU" designation means that rates 
  listed under that identifier do not reflect collectively 
  bargained wage and fringe benefit rates.  Other designations 
  indicate unions whose rates have been determined to be 
  prevailing. 
        WAGE DETERMINATION APPEALS PROCESS 
  1.) Has there been an initial decision in the matter?  This can 
   be: 
  * an existing published wage determination 
  * a survey underlying a wage determination 
  * a Wage and Hour Division letter setting forth a 
    position on a wage determination matter 
  * a conformance (additional classification and rate) 
    ruling 
  On survey related matters, initial contact, including requests 
  for summaries of surveys, should be with the Wage and Hour 
  Regional Office for the area in which the survey was conducted 
  because those Regional Offices have responsibility for the 
  Davis-Bacon survey program.  If the response from this initial 
  contact is not satisfactory, then the process described in 2.) 
  and 3.) should be followed. 
  With regard to any other matter not yet ripe for the formal 
  process described here, initial contact should be with the Branch 
  of Construction Wage Determinations.  Write to: 
       Branch of Construction Wage Determinations 
       Wage and Hour Division 
       U. S. Department of Labor 
       200 Constitution Avenue, N. W. 
       Washington, D. C.  20210 
  2.) If the answer to the question in 1.) is yes, then an 
  interested party (those affected by the action) can request 
  review and reconsideration from the Wage and Hour Administrator 
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  (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to: 
            Wage and Hour Administrator 
            U.S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  The request should be accompanied by a full statement of the 
  interested party's position and by any information (wage payment 
  data, project description, area practice material, etc.) that the 
  requestor considers relevant to the issue. 
  3.) If the decision of the Administrator is not favorable, an 
  interested party may appeal directly to the Administrative Review 
  Board (formerly the Wage Appeals Board). Write to: 
            Administrative Review Board 
            U. S. Department of Labor 
            200 Constitution Avenue, N. W. 
            Washington, D. C.  20210 
  4.) All decisions by the Administrative Review Board are final. 
              END OF GENERAL DECISION 
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SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

1.1   COMMENCEMENT, PROSECUTION AND COMPLETION OF WORK (APR 1984) FAR 
52.211-10

The Contractor shall be required to--

(1) commence work under this contract within 15 calendar days 
after the date the Contractor receives the notice to proceed,

(2) prosecute the work diligently, and

(3) complete the entire work ready for use not later than 110 
calendar days after the date the Contractor receives notice to 
proceed, exclusive of environmental restrictions.  The time stated 
for completion shall include final cleanup of the premises.

(4) No dredging work will be permitted at the site during the time 
periods listed below in article "Environmental Criteria Relative 
to Dredging" and such time periods have not been considered in 
computing the time allowed for completion.

(5) The excavation of material shall be from within the areas 
indicated on the drawings.  Excavation of material shall be 
conducted to maintain a required production rate of 200,000 cubic 
yards of material for each 30 calendar day period.

1.1.1   Environmental Criteria Relative to Dredging

a.  Dredging activities will not be permitted from February 1 through 
May 15 inclusive, of any year in order to protect winter flounder early 
life-stage development in the area.

b.  Dredging activities will not be permitted from June 1 through 
September 30 inclusive, of any year in order to protect spawning 
shellfish in the area.

c.  Dredging activities will not be permitted north of the pier 
identified at the "Kopperg Wharf" from April 1 through June 30 
inclusive, of any year in order to protect anadromous fish migration in 
the area.

1.2   LIQUIDATED DAMAGES - CONSTRUCTION  (Sept 2000) FAR 52.211-12

(a)  If the Contractor fails to complete the work within the time 
specified in the contract, the Contractor shall pay liquidated damages 
to the Government in the amount of $1,270.00 for each calendar day of 
delay until the work is completed or accepted.

(b)  If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
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under the Termination clause.

1.3   CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000) DFARS 252.236-7001

(a) The Government will provide to the Contractor, without charge, one set 
of contract drawings and specifications, except publications incorporated 
into the technical provisions by reference.  The drawings will be provided 
to the Contractor in electronic or paper media as chosen by the Contracting 
Officer.

(b) The Contractor shall-

(1) Check all drawings furnished immediately upon receipt;

(2) Compare all drawings and verify the figures before laying out the 
work;

(3) Promptly notify the Contracting Officer of any discrepancies;

(4) Be responsible for any errors that might have been avoided by 
complying with this paragraph (b); and

(5) Reproduce and print contract drawings and specifications as needed.

(c) In general--

(1) Large-scale drawings shall govern small-scale drawings; and

(2) The Contractor shall follow figures marked on drawings in 
preference to scale measurements.

(d) Omissions from the drawings or specifications or the misdescription of 
details of work that are manifestly necessary to carry out the intent of 
the drawings and specifications, or that are customarily performed, shall 
not relieve the Contractor from performing such omitted or misdescribed 
details of the work. The Contractor shall perform such details as if fully 
and correctly set forth and described in the drawings and specifications.

(e) The work shall conform to the specifications, and the contract drawings 
identified below:

Drawing           Ref.
  No.              No.                    Title                     

                                          New Haven Harbor, Maintenance
                                          Dredging 35-Foot Channel and
                                          Turning Basin
                                          New Haven, Connecticut

    1                  G-1                Cover Sheet
    2                  C-1                Plan No. 1 and Index
    3                  C-2                Plan No. 2 and Section A-A
                                           (Typical)
    4                  C-3                Plan No. 3
    5                  C-4                Plan No. 4
    6                  C-5                Plan No. 5

1.4   DESIGNATED BILLING OFFICE
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Reference Contract Clause titled "PROMPT PAYMENT FOR CONSTRUCTION 
CONTRACTS" located in SECTION 00700, CONTRACT CLAUSES.  The "designated 
billing office" will be the Construction Area Engineer, Resident Engineer 
or project office where the Contracting Officer Representative for this 
contract is located.  The Contractor will be notified of the exact location 
of this office at the project preconstruction conference specified in 
Section 01110 SUMMARY OF WORK.

1.5   BID GUARANTEE  (SEP 1996) FAR 52.228-1

  (a) Failure to furnish a bid guarantee in the proper form and amount, 
by the time set for opening of bids, may be cause for rejection of the 
bid.

  (b) The bidder shall furnish a bid guarantee in the form of a firm 
commitment, e.g., bid bond supported by good and sufficient surety or 
sureties acceptable to the Government, postal money order, certified 
check, cashier's check, irrevocable letter of credit, or, under 
Treasury Department regulations, certain bonds or notes of the United 
States.  The Contracting Officer will return bid guarantees, other than 
bid bonds, (1) to unsuccessful bidders as soon as practicable after the 
opening of bids, and (2) to the successful bidder upon execution of 
contractual documents and bonds (including any necessary coinsurance or 
reinsurance agreements), as required by the bid as accepted.

  (c) The amount of the bid guarantee shall be twenty percent of the 
bid price or $3,000,000, whichever is less.

  (d) If the successful bidder, upon acceptance of its bid by the 
Government within the period specified for acceptance, fails to execute 
all contractual documents or furnish executed bond(s) within 10 days 
after receipt of the forms by the bidder, the Contracting Officer may 
terminate the contract for default.

  (e) In the event the contract is terminated for default, the bidder 
is liable for any cost of acquiring the work that exceeds the amount of 
its bid, and the bid guarantee is available to offset the difference.

1.6   PERFORMANCE OF WORK BY THE CONTRACTOR  (APR 1984) FAR 52.236-1

The Contractor shall perform on the site, and with its own organization, 
work equivalent to at least forty percent (40%) of the total amount of work 
to be performed under the contract.  This percentage may be reduced by a 
supplemental agreement to this contract if, during performing the work, the 
Contractor requests a reduction and the Contracting Officer determines that 
the reduction would be to the advantage of the Government.

1.7   OBSTRUCTION OF NAVIGABLE WATERWAYS DFAR 252.236-7002(DEC 1991)

(a) The Contractor shall-

(1) Promptly recover and remove any material, plant, machinery, or 
appliance which the contractor loses, dumps, throws overboard, sinks, 
or misplaces, and which, in the opinion of the Contracting Officer, may 
be dangerous to or obstruct navigation;

(2) Give immediate notice, with description and locations of any such 
obstructions, to the Contracting Officer; and

DOCUMENT 00800  Page 4



New Haven Harbor Maintenance Dredging DACW33-03-B-0001

(3) When required by the Contracting Officer, mark or buoy such 
obstructions until the same are removed.

(b) The Contracting Officer may-

(1) Remove the obstructions by contract or otherwise should the 
Contractor refuse, neglect, or delay compliance with paragraph (a) of 
this clause; and

(2) Deduct the cost of removal from any monies due or to become due to 
the Contractor; or

(3) Recover the cost of removal under the Contractor's bond.

(c) The Contractor's liability for the removal of a vessel wrecked or sunk 
without fault or negligence is limited to that provided in Sections 15, 19, 
and 20 of the River and Harbor Act of March 3, 1899 (33 U.S.C. 410 et.seq.).

1.8   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION
      (DEC 1991) DFARS 252.236-7004.

a.  The Government will pay all costs for the mobilization and 
demobilization of all of the Contractor's plant and equipment at the 
contract lump sum price for this item.

(1)  Sixty percent of the lump sum price upon completion of the 
Contractor's mobilization at the work site.

(2)  The remaining 40 percent upon completion of demobilization.

b.  The Contracting Officer may require the Contractor to furnish cost data 
to justify this portion of the bid if the Contracting Officer believes that 
the percentages in paragraphs a(1) and a(2) of this clause do not bear a 
reasonable relation to the cost of the work in this contract.

(1)  Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of --

(i)   Actual mobilization costs at completion of mobilization;

(ii)  Actual demobilization costs at completion of demobilization; 
and

(iii) The remainder of this item in the final payment under this 
contract.

(2)  The Contracting Officer's determination of the actual costs in 
paragraph b(1) of this clause is not subject to appeal.

1.9   QUANTITY SURVEYS. (APR 1 FAR 52.236-16

(a) Quantity surveys shall be conducted, and the data derived from 
these surveys shall be used in computing the quantities of work 
performed and the actual construction completed and in place.

(b) The Government will conduct the original and final surveys and make 
the computations based on them. The Contractor shall conduct the 
surveys for any periods for which progress payments are requested and 
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shall make the computations based on these surveys.  All surveys 
conducted by the Contractor shall be conducted under the direction of a 
representative of the Contracting Officer, unless the Contracting 
Officer waives this requirement in a specific instance.

(c) Promptly upon completing a survey, the Contractor shall furnish the 
originals of all field notes and all other records relating to the 
survey or to the layout of the work to the Contracting Officer, who 
shall use them as necessary to determine the amount of progress 
payments. The Contractor shall retain copies of all such material 
furnished to the Contracting Officer.

1.10   LAYOUT OF WORK  (APR 1984) 52.236-17

The Contractor shall lay out its work from Government established base 
lines and bench marks indicated on the drawings, and shall be responsible 
for all measurements in connection with the layout. The Contractor shall 
furnish, at its own expense, all stakes, templates platforms, equipment, 
tools, materials, and labor required to lay out any part of the work. The 
Contractor shall be responsible for executing the work to the lines and 
grades that may be established or indicated by the Contracting Officer. The 
Contractor shall also be responsible for maintaining and preserving all 
stakes and other marks established by the Contracting Officer until 
authorized to remove them. If such marks are destroyed by the Contractor or 
through its negligence before their removal is authorized, the Contracting 
Officer may replace them and deduct the expense of the replacement from any 
amounts due or to become due to the Contractor. 

    -- End of Section -- 
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SECTION 01110

SUMMARY OF WORK

PART 1   GENERAL

1.1   WORK COVERED BY CONTRACT DOCUMENTS

The general description below is given to indicate the approximate scope of 
this project only.  It does not limit the work required under the project 
drawings and specifications.

Description of Work:

The work of this project consists of maintenance dredging New Haven Harbor 
to provide a minimum depth of 35 feet below M.L.L.W., with 2 feet of 
allowable overdepth.  Maintenance material shall be dredged commencing at 
the northern end of the project and proceed south.  The cleaner southern 
sediments placed at the disposal site towards the end of the dredging 
project would then cap the northern sediments.  Dredging will be performed 
by bucket dredge and scows.  Disposal will be at the Central Long Island 
Sound Disposal Area located about 9 miles South of New Haven.

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Progress Schedule; G, C. 
 
In accordance with the contract clauses, the Contractor shall, within 15 
days after receipt of notice to proceed or as otherwise determined by the 
Contracting Officer, submit for approval a practicable progress schedule.  
When changes are authorized that result in contract time extensions, 
Contractor shall submit a modified chart for approval by the Contracting 
Officer.

1.3   PROJECT/SITE CONDITIONS

1.3.1   Physical Data (Apr 1984) FAR 52.236-4

Data and information furnished or referred to below is for the Contractor's 
information.  The Government shall not be responsible for any 
interpretation of or conclusion drawn from the data or information by the 
Contractor.

a.  Site Conditions:  The indications of physical conditions on the 
drawings and in the specifications are the result of site 
investigations and soundings.
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b.  Weather Conditions:  The monthly normal mean temperature and the 
monthly normal mean precipitation for the site may be obtained by 
the Contractor from the nearest U.S. National Weather Service 
Office.

c.  Tides:  The mean tidal range at Lighthouse Point is 6.2 feet and 
the spring range is 7.1 feet.  The currents are tidal having 
velocities of less than one knot.  The work area outside of the 
breakwaters is exposed to storms from the south.  Rough weather 
may be encountered en route to the disposal area.

d.  Transportation Facilities (Land):  The Contractor shall make his 
own investigations on the use of municipal, State and Federal 
highways, roads, streets, and bridges.

e.  Channel Traffic:  In the Port of New Haven, there are 23 
commercial terminal facilities actively employed in the conduct of 
waterborne commerce.  The Contractor shall make his own 
investigations on the extent of interference, if any, on the area 
to be dredged.

f.  Condition of Channel:  The entire 35-foot deep main channel and 
turning basin at New Haven was last maintained by the Government 
in 1994.

1.4   WORK SEQUENCE AND SCHEDULING

1.4.1   Hours of Operations

Except as specified for particular items of work the Contractor will be 
allowed to perform work 24 hours per day, 7 days per week, including 
holidays, for the entire performance period.  Refer to other sections of 
these specifications for environmental requirements and restrictions to 
dredging and disposal activities and for temporary suspension of the work, 
if required.

1.4.2   Progress Schedule

The progress schedule shall be in the form of a chart graphically 
indicating the sequence proposed to accomplish each work feature or 
operation.  The chart shall be prepared to show the starting and completion 
dates of all work features on a linear horizontal time scale beginning with 
date of Notice to Proceed and indicating calendar days to completion.  
Contractor shall indicate on the chart the important work features or 
operations that are critical to the timely overall completion of the 
project.  Key dates for such important work features and portions of work 
features are milestone dates and shall be so indicated on the chart.  This 
schedule will be the medium through which the timeliness of the 
Contractor's construction effort is appraised.  Proposed variations to the 
Contractor's approved progress schedule shall be approved by the 
Contracting Officer prior to implementation.

1.4.3   Organization at the Site

1.4.3.1   General

The Contractor shall employ ample personnel and sufficient equipment to 
accomplish the work of this contract in the least amount of time, within 
the prosecution period specified in SPECIAL CONTRACT REQUIREMENTS, Clause 
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1.1.

1.4.3.2   Rate of Progress

Should the Contractor fail to maintain a satisfactory rate of progress in 
accordance with the Contractor's approved progress schedule, the 
Contracting Officer may require that additional personnel and equipment be 
placed on the work and weekend and overtime work be performed, in order 
that the work be brought up to schedule and maintained.

1.5   CONTRACTOR USE OF PREMISES

1.5.1   Work Limits

Work shall be restricted to the areas shown on the contract drawings in 
addition to storage areas assigned to this Contractor.

1.5.2   Dockage Space

The Contractor shall be responsible for all arrangements for dockage space 
for its floating plant and equipment.

1.5.3   Contractor's Receipt of Supplies

The Contractor shall be responsible for all arrangements for the receipt of 
materials and supplies at the job site.  Government personnel are not 
permitted to receive or sign for items delivered to the site.

1.5.4   Access to Work Site

Access to the project site may be interrupted by the passage of large 
marine traffic.

1.6   COORDINATION

1.6.1   Notice to Mariners

Two weeks Before beginning dredging operations under this contract, the 
Contractor shall coordinate with the U.S. Coast Guard (USGG) to issue a 
"Notice to Mariners" regarding the work to be performed and the 
Contractor's proposed operations.

The Corps of Engineers and the USCG have agreed to phraseology when issuing 
navigational bulletins and notices.  The information furnished shall be 
consistent with USCG Broadcast Notice to Mariners and Local Notice to 
Mariners.  When requesting local USCG offices to issue navigational 
information for Corps of Engineers work involving marine construction, the 
following terminology shall be used, as applicable:

For cautionary areas:  "Mariners are urged to use extreme caution in 
the area."

For dredging and work operations:  "Mariners are urged to transit at 
their slowest safe speed to minimize wake and proceed with caution 
after passing arrangements have been made."

1.6.2   Harbor Master

b. Harbor Master:  Mike Pimer: (203) 932-2159, Pager:(203 499-4599.  
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Notify a minimum of two weeks prior to start of work.

1.7   PRECONSTRUCTION CONFERENCE

The Contracting Officer will conduct a preconstruction conference with key 
Contractor personnel. The purpose of the conference is to review contract 
requirements and to establish a working relationship between the 
Contractor's Staff and the Corps of Engineers personnel who will be closely 
associated with the project.  During the conference, the Contracting 
Officer will inform the Contractor concerning Job Safety, Quality Control, 
Labor Relations, and Environmental Protection.  The Contractor's 
Superintendent and Quality Control Representative shall attend this 
conference.  All submittals which are ready for submission prior to start 
of work may be brought to the conference for distribution to the 
participating reviewers.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

                 -- End of Section --
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SECTION 01270

MEASUREMENT AND PAYMENT

PART 1   GENERAL

1.1   REFERENCES (Not Applicable)

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-05 Design Data

Quantity Surveys

Submit originals of all field notes and all other records relating to the 
quantity surveys.

1.3   LUMP SUM PAYMENT ITEMS

Payment items for the work of this contract for which contract lump sum 
payments will be made are listed in the BIDDING SCHEDULE and described 
below.  The lump sum price and payment made for each item listed shall 
constitute full compensation for furnishing all plant, labor, materials, 
and equipment, and performing any associated Contractor quality control, 
environmental protection, meeting safety requirements, tests and reports, 
and for performing all work required for which separate payment is not 
otherwise provided.

1.4   UNIT PRICE PAYMENT ITEMS

Payment items for the work of this contract on which the contract unit 
price payments will be made are listed in the BIDDING SCHEDULE and 
described below.  The unit price and payment made for each item listed 
shall constitute full compensation for furnishing all plant, labor, 
materials, and equipment, and performing any associated Contractor quality 
control, environmental protection, meeting safety requirements, tests and 
reports, and for performing all work required for each of the unit price 
items.  Submit originals of all field notes and all other records relating 
to Quantity Surveys.

1.5   BIDDING SCHEDULE - PAYMENT ITEMS

Payment items for the work of this contract on which the contract progress 
payments will be based are listed in the BIDDING SCHEDULE and are described 
below.  All costs for items of work, which are not specifically mentioned 
to be included in a particular Bidding Schedule lump sum or unit price 
payment item, shall be included in the listed lump sum item most closely 
associated with the work involved.
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1.5.1   Item No. 0001, "Mobilization and Demobilization"

a.  Payment will be made for costs associated with mobilization and 
demobilization for dredging operations, as defined in Special Contract 
Requirements clause "PAYMENT FOR MOBILIZATION AND DEMOBILIZATION."

b.  Unit of measure:  lump sum.

1.5.2   Item No. 0002, "Maintenance Dredging and Disposal"

a.  The contract price per cubic yard for Item No. 0002 "Maintenance 
Dredging and Disposal" shall include all cost of removal and disposal of 
all materials from the New Haven Harbor Federal Channel and Basin Areas 
specified in Section 02325 DREDGING and indicated on contract drawings.

b.  The total amount of material removed and paid for under the contract 
for this Item, will be measured by the cubic yard in place by computing the 
volume between the bottom surface shown by soundings of the last pre-dredge 
survey made immediately before dredging begins and the bottom surface shown 
by the soundings of a post-dredge survey made as soon as practicable after 
the removal of the material, including that within the limits of the side 
slopes and specified channel overdepth as described in Section 02325 
DREDGING, paragraph OVERDEPTH AND SIDE SLOPES, less any deductions that may 
be required for misplaced material described in paragraph DISPOSAL OF 
EXCAVATED MATERIAL.

c.  The contract drawings listed in Special Contract Requirements, 
Paragraph "Contract Drawings, Maps and Specifications" are believed to 
accurately represent conditions existing on the date of the last survey 
shown on the drawings, but the depths and the specific areas to be dredged 
shown thereon will be verified and corrected by soundings taken by the 
Government immediately before dredging.  Determination of quantities 
removed and the deductions made to determine quantities after having once 
been made by the Contracting Officer, will not be reopened, except on 
evidence of collusion, fraud, or obvious error.

d.  Monthly partial payments will be based on approximate quantities 
determined by Contractor quality control surveys.  The pre-dredge survey 
made immediately before dredging, and the post-dredge survey made as soon 
as practicable after the removal of the material, will be performed by the 
Government at no cost to the Contractor.

e.   Unit of measure:  cubic yard (CD).

PART 2   PRODUCTS  (Not Applicable)

PART 3   EXECUTION (Not Applicable)

         -- End of Section --
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SECTION 01312

QUALITY CONTROL SYSTEM (QCS)

1.1   GENERAL

The Government will use the Resident Management System for Windows (RMS) to 
assist in its monitoring and administration of this contract.  The 
Contractor shall use the Government-furnished Construction Contractor 
Module of RMS, referred to as QCS, to record, maintain, and submit various 
information throughout the contract period.  This joint 
Government-Contractor use of RMS and QCS will facilitate electronic 
exchange of information and overall management of the contract.  QCS 
provides the means for the Contractor to input, track, and electronically 
share information with the Government in the following areas:

Administration
Finances
Quality Control
Submittal Monitoring
Scheduling
Import/Export of Data

1.1.1   Correspondence and Electronic Communications

For ease and speed of communications, both Government and Contractor will, 
to the maximum extent feasible, exchange correspondence and other documents 
in electronic format.  Correspondence, pay requests and other documents 
comprising the official contract record shall also be provided in paper 
format, with signatures and dates where necessary.  Paper documents will 
govern, in the event of discrepancy with the electronic version.

1.1.2   Other Factors

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01320A, 
PROJECT SCHEDULE, Section 01330, SUBMITTAL PROCEDURES, and Section 01451A, 
CONTRACTOR QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through QCS.  Also, there is no separate 
payment for establishing and maintaining the QCS database; all costs 
associated therewith shall be included in the contract pricing for the work.

1.2   QCS SOFTWARE

QCS is a Windows-based program that can be run on a stand-alone personal 
computer or on a network.  The Government will make available the QCS 
software to the Contractor after award of the construction contract.  Prior 
to the Pre-Construction Conference, the Contractor shall be responsible to 
download, install and use the latest version of the QCS software from the 
Government's RMS Internet Website.  Upon specific justification and request 
by the Contractor, the Government can provide QCS on 3-1/2 inch 
high-density diskettes or CD-ROM.  Any program updates of QCS will be made 
available to the Contractor via the Government RMS Website as they become 
available.
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1.3   SYSTEM REQUIREMENTS

The following listed hardware and software is the minimum system 
configuration that the Contractor shall have to run QCS:

Hardware

IBM-compatible PC with 200 MHz Pentium or higher processor

32+ MB RAM

4 GB hard drive disk space for sole use by the QCS system

3 1/2 inch high-density floppy drive

Compact disk (CD) Reader

Color monitor

Laser printer compatible with HP LaserJet III or better, with 
minimum 4 MB installed memory.

Connection to the Internet, minimum 28 BPS

Software

MS Windows 95 or newer version operating system (MS Windows NT 4.0 
or newer is recommended)

Word Processing software compatible with MS Word 97 or newer

Internet browser

The Contractor's computer system shall be protected by virus 
protection software that is regularly upgraded with all issued 
manufacturer's updates throughout the life of the contract.

Electronic mail (E-mail) compatible with MS Outlook 

1.4   RELATED INFORMATION

1.4.1   QCS User Guide

After contract award, the Contractor shall download instructions for the 
installation and use of QCS from the Government RMS Internet Website; the 
Contractor can obtain the current address from the Government.   In case of 
justifiable difficulties, the Government will provide the Contractor with a 
CD-ROM containing these instructions.

1.4.2   Contractor Quality Control(CQC) Training 

The use of QCS will be discussed with the Contractor's QC System Manager 
during the mandatory CQC Training class.

1.5   CONTRACT DATABASE
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Prior to the pre-construction conference, the Government shall provide the 
Contractor with basic contract award data to use for QCS.  The Government 
will provide data updates to the Contractor as needed, generally by files 
attached to E-mail.  These updates will generally consist of submittal 
reviews, correspondence status, QA comments, and other administrative and 
QA data.

1.6   DATABASE MAINTENANCE 

The Contractor shall establish, maintain, and update data for the contract 
in the QCS database throughout the duration of the contract.  The 
Contractor shall establish and maintain the QCS database at the 
Contractor's site office.  Data updates to the Government shall be 
submitted by E-mail with file attachments, e.g., daily reports, schedule 
updates, payment requests. If permitted by the Contracting Officer, a data 
diskette or CD-ROM may be used instead of E-mail (see Paragraph DATA 
SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM).  The QCS database typically 
shall include current data on the following items:

1.6.1   Administration

1.6.1.1   Contractor Information

The database shall contain the Contractor's name, address, telephone 
numbers, management staff, and other required items.  Within 14 calendar 
days of receipt of QCS software from the Government, the Contractor shall 
deliver Contractor administrative data in electronic format via E-mail.

1.6.1.2   Subcontractor Information

The database shall contain the name, trade, address, phone numbers, and 
other required information for all subcontractors.  A subcontractor must be 
listed separately for each trade to be performed.  Each subcontractor/trade 
shall be assigned a unique Responsibility Code, provided in QCS.  Within 14 
calendar days of receipt of QCS software from the Government, the 
Contractor shall deliver subcontractor administrative data in electronic 
format via E-mail.

1.6.1.3   Correspondence

All Contractor correspondence to the Government shall be identified with a 
serial number.  Correspondence initiated by the Contractor's site office 
shall be prefixed with "S".  Letters initiated by the Contractor's home 
(main) office shall be prefixed with "H".  Letters shall be numbered 
starting from 0001.  (e.g., H-0001 or S-0001).  The Government's letters to 
the Contractor will be prefixed with "C".

1.6.1.4   Equipment 

The Contractor's QCS database shall contain a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates.

1.6.1.5   Management Reporting

QCS includes a number of reports that Contractor management can use to 
track the status of the project.  The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
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of QCS.  Among these reports are: Progress Payment Request worksheet, QA/QC 
comments, Submittal Register Status, Three-Phase Inspection checklists. 

1.6.2   Finances

1.6.2.1   Pay Activity Data

The QCS database shall include a list of pay activities that the Contractor 
shall develop in conjunction with the construction schedule.  The sum of 
all pay activities shall be equal to the total contract amount, including 
modifications.  Pay activities shall be grouped by Contract Line Item 
Number (CLIN), and the sum of the activities shall equal the amount of each 
CLIN. The total of all CLINs equals the Contract Amount.

1.6.2.2   Payment Requests

All progress payment requests shall be prepared using QCS.  The Contractor 
shall complete the payment request worksheet and include it with the 
payment request.  The work completed under the contract, measured as 
percent or as specific quantities, shall be updated at least monthly.  
After the update, the Contractor shall generate a payment request report 
using QCS.  The Contractor shall submit the payment requests with 
supporting data by E-mail with file attachment(s).  If permitted by the 
Contracting Officer, a data diskette may be used instead of E-mail. A 
signed paper copy of the approved payment request is also required, which 
shall govern in the event of discrepancy with the electronic version.

1.6.3   Quality Control (QC)

QCS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other contractor QC requirements.  The 
Contractor shall maintain this data on a daily basis.  Entered data will 
automatically output to the QCS generated daily report.  The Contractor 
shall provide the Government a Contractor Quality Control (CQC) Plan within 
the time required in Section 01451A, CONTRACTOR QUALITY CONTROL.  Within 
seven calendar days of Government acceptance, the Contractor shall submit a 
data diskette or CD-ROM reflecting the information contained in the 
accepted CQC Plan:  schedule, pay activities, features of work, submittal 
register, QC requirements, and equipment list.

1.6.3.1   Daily Contractor Quality Control (CQC) Reports.

QCS includes the means to produce the Daily CQC Report.  The Contractor may 
use other formats to record basic QC data.  However, the Daily CQC Report 
generated by QCS shall be the Contractor's official report.  Data from any 
supplemental reports by the Contractor shall be summarized and consolidated 
onto the QCS-generated Daily CQC Report.  Daily CQC Reports shall be 
submitted as required by Section 01451, CONTRACTOR QUALITY CONTROL.  
Reports shall be submitted electronically to the Government using E-mail or 
diskette within 24 hours after the date covered by the report.  Use of 
either mode of submittal shall be coordinated with the Government 
representative.  The Contractor shall also provide the Government a signed, 
printed copy of the daily CQC report.

1.6.3.2   Deficiency Tracking.

The Contractor shall use QCS to track deficiencies.  Deficiencies 
identified by the Contractor will be numerically tracked using QC punch 
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list items.  The Contractor shall maintain a current log of its QC punch 
list items in the QCS database.  The Government will log the deficiencies 
it has identified using its QA punch list items.  The Government's QA punch 
list items will be included in its export file to the Contractor.  The 
Contractor shall regularly update the correction status of both QC and QA 
punch list items.

1.6.3.3   Three-Phase Control Meetings

The Contractor shall maintain scheduled and actual dates and times of 
preparatory and initial control meetings in QCS.

1.6.3.4   Accident/Safety Tracking.

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed.  The Government's safety comments will be 
included in its export file to the Contractor.  The Contractor shall 
regularly update the correction status of the safety comments.  In 
addition, the Contractor shall utilize QCS to advise the Government of any 
accidents occurring on the jobsite.  This brief supplemental entry is not 
to be considered as a substitute for completion of mandatory reports, e.g., 
ENG Form 3394 and OSHA Form 200. 

1.6.3.5   Features of Work

The Contractor shall include a complete list of the features of work in the 
QCS database.  A feature of work may be associated with multiple pay 
activities.  However, each pay activity (see subparagraph "Pay Activity 
Data" of paragraph "Finances") will only be linked to a single feature of 
work.

1.6.3.6   QC Requirements

The Contractor shall develop and maintain a complete list of QC testing, 
transferred and installed property, and user training requirements in QCS.  
The Contractor shall update all data on these QC requirements as work 
progresses, and shall promptly provide this information to the Government 
via QCS.

1.6.4   Submittal Management

The Government will provide the initial submittal register, ENG Form 4288, 
SUBMITTAL REGISTER, in electronic format.  Thereafter, the Contractor shall 
maintain a complete list of all submittals, including completion of all 
data columns.  Dates on which submittals are received and returned by the 
Government will be included in its export file to the Contractor.  The 
Contractor shall use QCS to track and transmit all submittals.  ENG Form 
4025, submittal transmittal form, and the submittal register update, ENG 
Form 4288, shall be produced using QCS.  RMS will be used to update, store 
and exchange submittal registers and transmittals, but will not be used for 
storage of actual submittals. 

1.6.5   Schedule

The Contractor shall develop a construction schedule consisting of pay 
activities, in accordance with Contract Clause "Schedules for Construction 
Contracts".  This schedule shall be input and maintained in the QCS 
database either manually or by using the Standard Data Exchange Format 
(SDEF).  The updated schedule data shall be included with each pay request 
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submitted by the Contractor.

1.6.6   Import/Export of Data

QCS includes the ability to export Contractor data to the Government and to 
import submittal register and other Government-provided data, and schedule 
data using SDEF.

1.7   IMPLEMENTATION

Contractor use of QCS as described in the preceding paragraphs is 
mandatory.  The Contractor shall ensure that sufficient resources are 
available to maintain its QCS database, and to provide the Government with 
regular database updates.  QCS shall be an integral part of the 
Contractor's management of quality control.

1.8   DATA SUBMISSION VIA COMPUTER DISKETTE OR CD-ROM

The Government-preferred method for Contractor's submission of updates, 
payment requests, correspondence and other data is by E-mail with file 
attachment(s).  For locations where this is not feasible, the Contracting 
Officer may permit use of computer diskettes or CD-ROM for data transfer. 
Data on the disks or CDs shall be exported using the QCS built-in export 
function.  If used, diskettes and CD-ROMs will be submitted in accordance 
with the following: 

1.8.1   File Medium 

The Contractor shall submit required data on 3-1/2 inch double-sided 
high-density diskettes formatted to hold 1.44 MB of data, capable of 
running under Microsoft Windows 95 or newer.  Alternatively, CD-ROMs may be 
used.  They shall conform to industry standards used in the United States.  
All data shall be provided in English.

1.8.2   Disk or CD-ROM Labels

The Contractor shall affix a permanent exterior label to each diskette and 
CD-ROM submitted.  The label shall indicate in English, the QCS file name, 
full contract number, contract name, project location, data date, name and 
telephone number of person responsible for the data.

1.8.3   File Names

The Government will provide the file names to be used by the Contractor 
with the QCS software.

1.9   MONTHLY COORDINATION MEETING

The Contractor shall update the QCS database each workday.  At least 
monthly, the Contractor shall generate and submit an export file to the 
Government with schedule update and progress payment request.  As required 
in Contract Clause "Payments", at least one week prior to submittal, the 
Contractor shall meet with the Government representative to review the 
planned progress payment data submission for errors and omissions. 
The Contractor shall make all required corrections prior to Government 
acceptance of the export file and progress payment request.  Payment 
requests accompanied by incomplete or incorrect data submittals will be 
returned.  The Government will not process progress payments until an 
acceptable QCS export file is received.
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1.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. The Contractor 
shall take immediate corrective action after receipt of such notice.  Such 
notice, when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification. 

        -- End of Section --
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SECTION 01330

SUBMITTAL PROCEDURES

1.1   SUBMITTAL IDENTIFICATION (SD)

Submittals required are identified by SD numbers and titles as follows:

SD-01 Preconstruction Submittals

SD-02 Shop Drawings

SD-05 Design Data

1.2   SUBMITTAL CLASSIFICATION

Submittals are classified as follows:

1.2.1   Government Approved

Government approval is required for extensions of design, critical 
materials, deviations, equipment whose compatibility with the entire system 
must be checked, and other items as designated by the Contracting Officer.  
Within the terms of the Contract Clause entitled "Specifications and 
Drawings for Construction," they are considered to be "shop drawings."

1.2.2   Information Only

All submittals not requiring Government approval will be for information 
only.  They are not considered to be "shop drawings" within the terms of 
the Contract Clause referred to above.

1.3   APPROVED SUBMITTALS

The Contracting Officer's approval of submittals shall not be construed as 
a complete check, but will indicate only that the general method of 
construction, materials, detailing and other information are satisfactory.  
Approval will not relieve the Contractor of the responsibility for any 
error which may exist, as the Contractor under the Contractor Quality 
Control (CQC) requirements of this contract is responsible for the 
satisfactory construction of all work.  After submittals have been approved 
by the Contracting Officer, no resubmittal for the purpose of substituting 
materials or equipment will be considered unless accompanied by an 
explanation of why a substitution is necessary.

1.4   DISAPPROVED SUBMITTALS

The Contractor shall make all corrections required by the Contracting 
Officer and promptly furnish a corrected submittal in the form and number 
of copies specified for the initial submittal.  If the Contractor considers 
any correction indicated on the submittals to constitute a change to the 
contract, a notice in accordance with the Contract Clause "Changes" shall 
be given promptly to the Contracting Officer.
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1.5   WITHHOLDING OF PAYMENT

Payment for materials incorporated in the work will not be made if required 
approvals have not been obtained.

1.6   GENERAL

The Contractor shall make submittals as required by the specifications.  
The Contracting Officer may request submittals in addition to those 
specified when deemed necessary to adequately describe the work covered in 
the respective sections.  Units used on all submittals shall be the same as 
those used in the contract drawings.  Each submittal shall be complete and 
in sufficient detail to allow ready determination of compliance with 
contract requirements.  Prior to submittal, all items shall be checked and 
approved by the Contractor's Quality Control (CQC) System Manager and each 
item shall be stamped, signed, and dated by the CQC System Manager 
indicating action taken. Proposed deviations from the contract requirements 
shall be clearly identified.

1.7   SUBMITTAL REGISTER

At the end of this section is a submittal register showing items for which 
submittals are required by the specifications; this list may not be all 
inclusive and additional submittals may be required.  The Contractor shall 
maintain a submittal register for the project in accordance with Section 
01312 QUALITY CONTROL SYSTEM (QCS).  The Contractor shall track all 
submittals.

1.8   SCHEDULING

Submittals covering component items forming a system or items that are 
interrelated shall be scheduled to be coordinated and submitted 
concurrently.  Certifications to be submitted with the pertinent drawings 
shall be so scheduled.  Adequate time (a minimum of 21 calendar days 
exclusive of mailing time) shall be allowed and shown on the register for 
review and approval.  No delay damages or time extensions will be allowed 
for time lost in late submittals.

1.9   TRANSMITTAL FORM (ENG FORM 4025)

The sample transmittal form (ENG Form 4025) attached to this section shall 
be used for submitting both Government approved and information only 
submittals in accordance with the instructions on the reverse side of the 
form.  These forms are included in the QCS software that the Contractor is 
required to use for this contract.  This form shall be properly completed 
by filling out all the heading blank spaces and identifying each item 
submitted.  Special care shall be exercised to ensure proper listing of the 
specification paragraph and/or sheet number of the contract drawings 
pertinent to the data submitted for each item.

1.10   SUBMITTAL PROCEDURE

Submittals shall be made as follows:

1.10.1   Procedures for Review Copies

Submit six (6) copies of each submittal item with an attached ENG FORM 4025 
Transmittal Form.
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a. Construction/Operations Division ("C" Reviewer): A "C" in column "f" 
indicates that the submittal review action is by New England District 
Construction/Operations Division.  Send all such submittals to the 
project Resident or Area Engineer, as applicable.

b. Engineering/Planning Division ("E" Reviewer): An "E" on the attached 
submittal register, column "f" indicates that the submittal review 
action is by the New England District, Engineering/Planning Division.  
Send all such submittals to the U.S. Army Corps of Engineers, New 
England District 696 Virginia Road, Concord, Massachusetts 01742-2751.

c.  Safety Office ("S" Reviewer): An "S" on the attached submittal 
register, column "f" indicates that the submittal review action is by 
the New England District Safety Officer.  Send all such submittals to 
the U.S. Army Corps of Engineers, New England District 696 Virginia 
Road, Concord, Massachusetts 01742-2751.

1.10.2   Procedures for Informational Copies

Each copy of a submittal item shall have an attached transmittal ENG FORM 
4025.  In addition to the above, and concurrent with the submittal review 
process, as indicated below, separate information copies of ENG FORM 4025, 
only, (i.e., without enclosures) shall be forwarded by the Contractor 
directly to each of the following, as applicable:

a. Submittals reviewed by Resident Engineer ("C" reviewer):  One copy 
each to the Area Engineer, and the Construction/Operations Division.

b. Submittals reviewed by Area Engineer ("C" reviewer):  One copy each 
to the Resident Engineer, and the Construction/Operations Division.

c. Submittals reviewed by Engineering/Planning ("E reviewer") Division, 
NAE:  One copy each to the Area Engineer, the Resident Engineer, and 
the Construction/Operations Division.

d. Additional information copies for a submittal may be directed; these 
shall be to addresses indicated in specification section and concurrent 
with the submittal.  Send Resident Engineer one copy of transmittal 
letters to the addressee.

e. Submittals reviewed by the Safety Office, ("S reviewer"):  One copy 
each to the Area Engineer, the Resident Engineer, and the 
Construction/Operations Division.

1.10.3   Information on Submittal Status

All Contractor requests for current status of submittal reviews shall be 
made through the Resident Engineer.

1.10.4   Deviations

For submittals which include proposed deviations requested by the 
Contractor, the column "variation" of ENG Form 4025 shall be checked.  The 
Contractor shall set forth in writing the reason for any deviations and 
annotate such deviations on the submittal.  The Government reserves the 
right to rescind inadvertent approval of submittals containing unnoted 
deviations.

1.11   CONTROL OF SUBMITTALS
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The Contractor shall carefully control his procurement operations to ensure 
that each individual submittal is made on or before the Contractor 
scheduled submittal date shown on the approved "Submittal Register."

1.12   GOVERNMENT APPROVED SUBMITTALS

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so 
stamped and dated.  Four copies of the submittal will be retained by the 
Contracting Officer and two copies of the submittal will be returned to the 
Contractor.

1.13   INFORMATION ONLY SUBMITTALS

Normally submittals for information only will not be returned.  Approval of 
the Contracting Officer is not required on information only submittals.   
The Government reserves the right to require the Contractor to resubmit any 
item found not to comply with the contract.  This does not relieve the 
Contractor from the obligation to furnish material conforming to the plans 
and specifications; will not prevent the Contracting Officer from requiring 
removal and replacement of nonconforming material incorporated in the work; 
and does not relieve the Contractor of the requirement to furnish samples 
for testing by the Government laboratory or for check testing by the 
Government in those instances where the technical specifications so 
prescribe.

1.14   STAMPS

Stamps used by the Contractor on the submittal data to certify that the 
submittal meets contract requirements shall be similar to the following:
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   ________________________________________________________________________
  |                               CONTRACTOR                               |
  |                                                                        |
  |                               (Firm Name)                              |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | _____ Approved                                                         |
  |                                                                        |
  |                                                                        |
  | _____ Approved with corrections as noted on submittal data and/or      |
  | attached sheets(s).                                                    |
  |                                                                        |
  |                                                                        |
  |                                                                        |
  | SIGNATURE:  __________________________________________________________ |
  |                                                                        |
  | TITLE:  ______________________________________________________________ |
  |                                                                        |
  | DATE:  _______________________________________________________________ |
  |                                                                        |
  |________________________________________________________________________|

        -- End of Section --
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1. Section I will be initiated by the Contractor in the required number of copies.

2. Each transmittal shall be numbered consecutively in the space provided for "Transmittal No.".  This number, in addition to the contract number, will form a serial
number for identifying each submittal.  For new submittals or resubmittals mark the appropriate box; on resubmittals, insert transmittal number of last submission as
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FX -- Receipt acknowledged, does not comply
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SECTION 01355

ENVIRONMENTAL PROTECTION

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA)

33 CFR 328 Definitions

40 CFR 68 Chemical Accident Prevention Provisions

40 CFR 279 Standards for the Management of Used Oil

40 CFR 302 Designation, Reportable Quantities, and 
Notification

40 CFR 355 Emergency Planning and Notification

U.S. ARMY CORPS OF ENGINEERS (USACE)

EM 385-1-1 (1996) U.S. Army Corps on Engineers Safety 
and Health Requirements Manual

1.2   DEFINITIONS

1.2.1   Environmental Pollution and Damage

Environmental pollution and damage is the presence of chemical, physical, 
or biological elements or agents which adversely affect human health or 
welfare; unfavorably alter ecological balances of importance to human life; 
affect other species of importance to humankind; or degrade the environment 
aesthetically, culturally and/or historically.

1.2.2   Environmental Protection

Environmental protection is the prevention/control of pollution and habitat 
disruption that may occur to the environment during construction.  The 
control of environmental pollution and damage requires consideration of 
land, water, and air; biological and cultural resources; and includes 
management of visual aesthetics; noise; solid, chemical, gaseous, and 
liquid waste; radiant energy and radioactive material as well as other 
pollutants.

1.2.3   Contractor Generated Hazardous Waste
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Contractor generated hazardous waste means materials that, if abandoned or 
disposed of, may meet the definition of a hazardous waste.  These waste 
streams would typically consist of material brought on site by the 
Contractor to execute work, but are not fully consumed during the course of 
construction.  Examples include, but are not limited to, excess paint 
thinners (i.e. methyl ethyl ketone, toluene etc.), waste thinners,excess 
paints, excess solvents, waste solvents, and excess pesticides, and 
contaminated pesticide equipment rinse water.

1.2.4   Waters of the United States

All waters which are under the jurisdiction of the Clean Water Act, as 
defined in 33 CFR 328.

1.3   GENERAL REQUIREMENTS

The Contractor shall minimize environmental pollution and damage that may 
occur as the result of construction operations.  The environmental 
resources within the project boundaries and those affected outside the 
limits of permanent work shall be protected during the entire duration of 
this contract.  The Contractor shall comply with all applicable 
environmental Federal, State, and local laws and regulations.  The 
Contractor shall be responsible for any delays resulting from failure to 
comply with environmental laws and regulations.

1.4   SUBCONTRACTORS

The Contractor shall ensure compliance with this section by subcontractors.

1.5   PAYMENT

No separate payment will be made for work covered under this section.  The 
Contractor shall be responsible for payment of fees associated with 
environmental permits, application, and/or notices obtained by the 
Contractor.  All costs associated with this section shall be included in 
the contract price.  The Contractor shall be responsible for payment of all 
fines/fees for violation or non-compliance with Federal, State, Regional 
and local laws and regulations.

1.6   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Environmental Protection Plan; G, E

  The environmental protection plan.

1.7   ENVIRONMENTAL PROTECTION PLAN

Prior to commencing construction activities or delivery of materials to the 
site, the Contractor shall submit an Environmental Protection Plan for 
review and approval by the Contracting Officer.  The purpose of the 
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Environmental Protection Plan is to present a comprehensive overview of 
known or potential environmental issues which the Contractor must address 
during construction.  Issues of concern shall be defined within the 
Environmental Protection Plan as outlined in this section.  The Contractor 
shall address each topic at a level of detail commensurate with the 
environmental issue and required construction task(s).  Topics or issues 
which are not identified in this section, but which the Contractor 
considers necessary, shall be identified and discussed after those items 
formally identified in this section.  Prior to submittal of the 
Environmental Protection Plan, the Contractor shall meet with the 
Contracting Officer for the purpose of discussing the implementation of the 
initial Environmental Protection Plan; possible subsequent additions and 
revisions to the plan including any reporting requirements; and methods for 
administration of the Contractor's Environmental Plans.  The Environmental 
Protection Plan shall be current and maintained onsite by the Contractor.

1.7.1   Compliance

No requirement in this Section shall be construed as relieving the 
Contractor of any applicable Federal, State, and local environmental 
protection laws and regulations.  During Construction, the Contractor shall 
be responsible for identifying, implementing, and submitting for approval 
any additional requirements to be included in the Environmental Protection 
Plan.

1.7.2   Contents

The environmental protection plan shall include, but shall not be limited 
to, the following:

a.  Name(s) of person(s) within the Contractor's organization who 
is(are) responsible for ensuring adherence to the Environmental 
Protection Plan.

b.  Name(s) and qualifications of person(s) responsible for manifesting 
hazardous waste to be removed from the site, if applicable.

c.  Name(s) and qualifications of person(s) responsible for training 
the Contractor's environmental protection personnel.

d.  Description of the Contractor's environmental protection personnel 
training program.

e.  Work area plan showing the proposed activity in each portion of the 
area and identifying the areas of limited use or nonuse.  Plan should 
include measures for marking the limits of use areas including methods 
for protection of features to be preserved within authorized work areas.

f.  The Spill Control plan shall include the procedures, instructions, 
and reports to be used in the event of an unforeseen spill of a 
substance regulated by 40 CFR 68, 40 CFR 302, 40 CFR 355, and/or 
regulated under State or Local laws and regulations.  The Spill Control 
Plan supplements the requirements of EM 385-1-1.  This plan shall 
include as a minimum:

1.  The name of the individual who will report any spills or 
hazardous substance releases and who will follow up with complete 
documentation.  This individual shall immediately notify the 
Contracting Officer and the local Fire Department in addition to 
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the legally required Federal, State, and local reporting channels 
(including the National Response Center 1-800-424-8802) if a 
reportable quantity is released to the environment.  The plan 
shall contain a list of the required reporting channels and 
telephone numbers.

2.  The name and qualifications of the individual who will be 
responsible for implementing and supervising the containment and 
cleanup.

3.  Training requirements for Contractor's personnel and methods 
of accomplishing the training.

4.  A list of materials and equipment to be immediately available 
at the job site, tailored to cleanup work of the potential 
hazard(s) identified.

5.  The names and locations of suppliers of containment materials 
and locations of additional fuel oil recovery, cleanup, 
restoration, and material-placement equipment available in case of 
an unforeseen spill emergency.

6.  The methods and procedures to be used for expeditious 
contaminant cleanup.

g.  A recycling and solid waste minimization plan with a list of 
measures to reduce consumption of energy and natural resources.  The 
plan shall detail the Contractor's actions to comply with and to 
participate in Federal, State, Regional, and local government sponsored 
recycling programs to reduce the volume of solid waste at the source.

h.  An air pollution control plan detailing provisions to assure that 
dust, debris, materials, trash, etc., do not become air borne and 
travel off the project site.

i.  A contaminant prevention plan that: identifies potentially 
hazardous substances to be used on the job site; identifies the 
intended actions to prevent introduction of such materials into the 
air, water, or ground; and details provisions for compliance with 
Federal, State, and local laws and regulations for storage and handling 
of these materials.  In accordance with EM 385-1-1, a copy of the 
Material Safety Data Sheets (MSDS) and the maximum quantity of each 
hazardous material to be on site at any given time shall be included in 
the contaminant prevention plan.  As new hazardous materials are 
brought on site or removed from the site, the plan shall be updated.

j.  A historical, archaeological, cultural resources biological 
resources and wetlands plan that defines procedures for identifying and 
protecting historical archaeological, cultural resources, biological 
resources and wetlands not previously known to be onsite or in the area 
discovered during construction.  The plan shall include methods to 
assure the protection of known or discovered resources and shall 
identify lines of communication between Contractor personnel and the 
Contracting Officer.

1.7.3   Appendix

Copies of all environmental permits, permit application packages, approvals 
to construct, notifications, certifications, reports, and termination 
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documents shall be attached,as an appendix, to the Environmental Protection 
Plan.

1.8   SPECIAL ENVIRONMENTAL REQUIREMENTS

The Contractor shall comply with the special environmental requirements 
listed in this Section and included at the end of this section.

1.8.1   Shellfish Beds and Grounds

Oyster beds are located adjacent to the New Haven channel.  The Contractor 
shall conduct his work in a manner such that no justifiable claim may arise 
based on alleged damage to the shellfish beds.  The Contractor's dredge and 
other floating plant and equipment shall not travel outside the sideslope 
limits of the channel and turning basin.

1.9   ENVIRONMENTAL ASSESSMENT OF CONTRACT DEVIATIONS

Any deviations, requested by the Contractor, from the drawings,plans and 
specifications which may have an environmental impact will be subject to 
approval by the Contracting Officer and may require an extended review, 
processing, and approval time.  The Contracting Officer reserves the right 
to disapprove alternate methods, even if they are more cost effective, if 
the Contracting Officer determines that the proposed alternate method will 
have an adverse environmental impact.

1.10   NOTIFICATION

The Contracting Officer will notify the Contractor in writing of any 
observed noncompliance with Federal, State or local environmental laws or 
regulations, permits, and other elements of the Contractor's Environmental 
Protection plan.  The Contractor shall, after receipt of such notice, 
inform the Contracting Officer of the proposed corrective action and take 
such action when approved by the Contracting Officer.  The Contracting 
Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No time extensions shall be 
granted or equitable adjustments allowed to the Contractor for any such 
suspensions.  This is in addition to any other actions the Contracting 
Officer may take under the contract, or in accordance with the Federal 
Acquisition Regulation or Federal Law.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   ENVIRONMENTAL PERMITS AND COMMITMENTS

This section supplements the Contractor's responsibility under the contract 
clause PERMITS AND RESPONSIBILITIES to the extent that the Government has 
already obtained the listed environmental permits issued for this project.  
A Water Quality Certification (WQC) issued by the Connecticut Department of 
Environmental Protection; and Coastal Zone Consistency Determination have 
been obtained for this project.  The Contractor shall comply with WQC terms 
and conditions that are applicable to this contract.  Such applicable terms 
and conditions have been extracted from the permits and are specified in 
the various sections of these specifications and on the contract drawings.  
The above referenced documents shall not be relied on for contract 
requirements.  In the event a discrepancy is discovered between the 
reference documents and these specifications or the contract drawings, the 

SECTION 01355  Page 7



New Haven Harbor Maintenance Dredging DACW33-03-B-0001

Contractor shall notify the Contracting Officer for clarification.  The 
Contracting Officer will rely on WQC requirements and conditions to resolve 
perceived conflicts.  Copies of the WQC, and the Coastal Zone Consistency 
Determination obtained for this project are included at the end of this 
section for reference only.  References in the documents to drawings 
attached at the end of the documents shall be taken to mean the contract 
drawings.

3.2   LAND RESOURCES

The Contractor shall confine all activities to areas defined by the 
drawings and specifications.  Prior to the beginning of any construction, 
the Contractor shall identify any land resources to be preserved within the 
work area.  The Contractor shall not remove, cut, deface, injure, or 
destroy land resources including trees, shrubs, vines, grasses, topsoil, 
and land forms without approval.  No ropes, cables, or guys shall be 
fastened to or attached to any trees for anchorage unless specifically 
authorized.  The Contractor shall provide effective protection for land and 
vegetation resources at all times as defined in the following 
subparagraphs.  Stone, soil, or other materials displaced into uncleared 
areas shall be removed by the Contractor.

3.2.1   Work Area Limits

Prior to commencing construction activities, the Contractor shall mark the 
areas that need not be disturbed under this contract as directed by the 
Contracting Officer.  Isolated areas within the general work area which are 
not to be disturbed shall be marked or fenced.  Monuments and markers shall 
be protected before construction operations commence.  Where construction 
operations are to be conducted during darkness, any markers shall be 
visible in the dark.  The Contractor's personnel shall be knowledgeable of 
the purpose for marking and/or protecting particular objects.

3.2.2   Contractor Facilities and Work Areas

The Contractor's field offices, staging areas, stockpile storage, and 
temporary buildings shall be placed in areas designated on the drawings or 
as directed by the Contracting Officer.  Temporary movement or relocation 
of Contractor facilities shall be made only when approved.  Temporary 
excavation and embankments for plant and/or work areas shall be controlled 
to protect adjacent areas.

3.3   WATER RESOURCES

The Contractor shall monitor construction activities to prevent pollution 
of surface and ground waters.  Toxic or hazardous chemicals shall not be 
applied to soil or vegetation unless otherwise indicated.  All water areas 
affected by construction activities shall be monitored by the Contractor. 

3.4   AIR RESOURCES

Equipment operation, activities, or processes performed by the Contractor 
shall be in accordance with all Federal and State air emission and 
performance laws and standards.

3.4.1   Particulates

Dust particles and gaseous by-products from construction activities shall 
be controlled at all times.  The Contractor shall maintain temporary access 
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roads, plant sites, spoil areas, and other work areas within or outside the 
project boundaries free from particulates which would cause the Federal, 
State, and local air pollution standards to be exceeded or which would 
cause a hazard or a nuisance.  Sprinkling, chemical treatment of an 
approved type, or other methods will be permitted to control particulates 
in the work area.  Sprinkling, to be efficient, must be repeated to keep 
the disturbed area damp at all times.  The Contractor must have sufficient, 
competent equipment available to accomplish these tasks.  Particulate 
control shall be performed as the work proceeds and whenever a particulate 
nuisance or hazard occurs.  The Contractor shall comply with all State and 
local visibility regulations.

3.4.2   Odors

Odors from construction activities shall be controlled at all times.  The 
odors shall not cause a health hazard and shall be in compliance with State 
regulations and/or local ordinances.

3.4.3   Sound Intrusions

The Contractor shall keep construction activities under surveillance and 
control to minimize environment damage by noise.  The Contractor shall 
comply with the provisions of the State of Connecticut rules.

3.4.4   Burning

Burning shall be prohibited on the premises.

3.5   CHEMICAL MATERIALS MANAGEMENT AND WASTE DISPOSAL

Disposal of wastes shall be as directed below, unless otherwise specified 
in other sections and/or shown on the drawings.

3.5.1   Solid Wastes

Solid wastes shall be placed in containers which are emptied on a regular 
schedule.  Handling, storage, and disposal shall be conducted to prevent 
contamination.  Segregation measures shall be employed so that no hazardous 
or toxic waste will become co-mingled with solid waste.  The Contractor 
shall transport solid waste off site and dispose of it in compliance with 
Federal, State, and local requirements for solid waste disposal.  The 
Contractor shall verify that the selected transporters and disposal 
facilities have the necessary permits and licenses to operate.  The 
Contractor shall comply with Federal, State, and local laws and regulations 
pertaining to the use of landfill areas.

3.5.2   Fuel and Lubricants

Storage, fueling and lubrication of equipment and motor vehicles shall be 
conducted in a manner that affords the maximum protection against spill and 
evaporation.  Fuel, lubricants and oil shall be managed and stored in 
accordance with all Federal, State, Regional, and local laws and 
regulations.  Used lubricants and used oil to be discarded shall be stored 
in marked corrosion-resistant containers and recycled or disposed in 
accordance with 40 CFR 279, State, and local laws and regulations.  Storage 
of fuel on the project site shall be accordance with all Federal, State, 
and local laws and regulations.

3.6   HISTORICAL, ARCHAEOLOGICAL, AND CULTURAL RESOURCES
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If during excavation or other construction activities any previously 
unidentified or unanticipated historical, archaeological, and cultural 
resources are discovered or found, all activities that may damage or alter 
such resources shall be temporarily suspended.  Resources covered by this 
paragraph include but are not limited to: any human skeletal remains or 
burials; artifacts; shell, midden, bone, charcoal, or other deposits; rock 
or other constructed features; and any indication of agricultural or other 
human activities.  Upon such discovery or find, the Contractor shall 
immediately notify the Contracting Officer so that the appropriate 
authorities may be notified and a determination made as to their 
significance and what, if any, special disposition of the finds should be 
made.  The Contractor shall cease all activities that may result in impact 
to or the destruction of these resources.  The Contractor shall secure the 
area and prevent employees or other persons from trespassing on, removing, 
or otherwise disturbing such resources.

3.7   BIOLOGICAL RESOURCES

The Contractor shall minimize interference with, disturbance to, and damage 
to fish, wildlife, and plants including their habitat.  The Contractor 
shall be responsible for the protection of threatened and endangered animal 
and plant species including their habitat in accordance with Federal, 
State, Regional, and local laws and regulations.

3.8   PREVIOUSLY USED EQUIPMENT

The Contractor shall clean all previously used construction equipment prior 
to bringing it onto the project site.  The Contractor shall ensure that the 
equipment is free from soil residuals, egg deposits from plant pests, 
noxious weeds, and plant seeds.  The Contractor shall consult with the USDA 
jurisdictional office for additional cleaning requirements.

3.9   MAINTENANCE OF POLLUTION FACILITIES

The Contractor shall maintain permanent and temporary pollution control 
facilities and devices for the duration of the contract or for that length 
of time construction activities create the particular pollutant.

3.10   TRAINING OF CONTRACTOR PERSONNEL

The Contractor's personnel shall be trained in all phases of environmental 
protection and pollution control.  The Contractor shall conduct 
environmental protection/pollution control meetings for all Contractor 
personnel prior to commencing construction activities.  Additional meetings 
shall be conducted for new personnel and when site conditions change.  The 
training and meeting agenda shall include:  methods of detecting and 
avoiding pollution; familiarization with statutory and contractual 
pollution standards; installation and care of devices, vegetative covers, 
and instruments required for monitoring purposes to ensure adequate and 
continuous environmental protection/pollution control; anticipated 
hazardous or toxic chemicals or wastes, and other regulated contaminants;  
recognition and protection of archaeological sites, artifacts, wetlands, 
and endangered species and their habitat that are known to be in the area.

3.11   POST CONSTRUCTION CLEANUP

The Contractor shall clean up all areas used for construction in accordance 
with Contract Clause: "Cleaning Up".  The Contractor shall, unless 
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otherwise instructed in writing by the Contracting Officer, obliterate all 
signs of temporary construction facilities such as work area, structures, 
foundations of temporary structures, stockpiles of excess or waste 
materials, and other vestiges of construction prior to final acceptance of 
the work.  The disturbed area shall be graded unless otherwise indicated.
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SECTION 01451

CONTRACTOR QUALITY CONTROL

PART 1   GENERAL

1.1   PAYMENT

Separate payment will not be made for providing and maintaining an 
effective Quality Control program, and all costs associated therewith shall 
be included in the applicable unit prices or lump-sum prices contained in 
the Bidding Schedule.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION

3.1   GENERAL REQUIREMENTS

The Contractor is responsible for quality control and shall establish and 
maintain an effective quality control system in compliance with the 
Contract Clause titled "Inspection of Construction."  The quality control 
system shall consist of plans, procedures, and organization necessary to 
produce an end product which complies with the contract requirements.  The 
system shall cover all construction operations, both onsite and offsite, 
and shall be keyed to the proposed construction sequence.  The site project 
superintendent will be held responsible for the quality of work on the job 
and is subject to removal by the Contracting Officer for non-compliance 
with the quality requirements specified in the contract.  The site project 
superintendent in this context shall be the highest level manager 
responsible for the overall construction activities at the site, including 
quality and production.  The site project superintendent shall maintain a 
physical presence at the site at all times, except as otherwise acceptable 
to the Contracting Officer, and shall be responsible for all construction 
and construction related activities at the site.

3.2   QUALITY CONTROL PLAN

The Contractor shall furnish for review by the Government, not later than 
20 days after receipt of notice to proceed, the Contractor Quality Control 
(CQC) Plan proposed to implement the requirements of the Contract Clause 
titled "Inspection of Construction."  The plan shall identify personnel, 
procedures, control, instructions, tests, records, and forms to be used.  
The Government will consider an interim plan for the first 30 days of 
operation.  Construction will be permitted to begin only after acceptance 
of the CQC Plan or acceptance of an interim plan applicable to the 
particular feature of work to be started.  Work outside of the features of 
work included in an accepted interim plan will not be permitted to begin 
until acceptance of a CQC Plan or another interim plan containing the 
additional features of work to be started.

3.2.1   Content of the CQC Plan

The CQC Plan shall include, as a minimum, the following to cover all 
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construction operations, both onsite and offsite, including work by 
subcontractors, fabricators, suppliers, and purchasing agents:

a.  A description of the quality control organization, including a 
chart showing lines of authority and acknowledgment that the CQC 
staff shall implement the three phase control system for all 
aspects of the work specified.  The staff shall include a CQC 
System Manager who shall report to the project superintendent.

b.  The name, qualifications (in resume format), duties, 
responsibilities, and authorities of each person assigned a CQC 
function.

c.  A copy of the letter to the CQC System Manager signed by an 
authorized official of the firm which describes the 
responsibilities and delegates sufficient authorities to 
adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with 
the contract.

d.  Procedures for scheduling, reviewing, certifying, and managing 
submittals, including those of subcontractors.  These procedures 
shall be in accordance with Section 01330 SUBMITTAL PROCEDURES.

e.  Procedures for tracking construction deficiencies from 
identification through acceptable corrective action.  These 
procedures shall establish verification that identified 
deficiencies have been corrected.

f.  Reporting procedures, including proposed reporting formats.

i.  A list of the definable features of work.  A definable feature of 
work is a task which is separate and distinct from other tasks, 
has separate control requirements.  This list will be agreed upon 
during the coordination meeting.

3.2.2   Acceptance of Plan

Acceptance of the Contractor's plan is required prior to the start of 
construction.  Acceptance is conditional and will be predicated on 
satisfactory performance during the construction.  The Government reserves 
the right to require the Contractor to make changes in his CQC Plan and 
operations including removal of personnel, as necessary, to obtain the 
quality specified.

3.2.3   Notification of Changes

After acceptance of the CQC Plan, the Contractor shall notify the 
Contracting Officer in writing of any proposed change.  Proposed changes 
are subject to acceptance by the Contracting Officer.

3.3   COORDINATION MEETING

After the Preconstruction Conference, before start of construction, and 
prior to acceptance by the Government of the CQC Plan, the Contractor shall 
meet with the Contracting Officer or Authorized Representative and discuss 
the Contractor's quality control system.  During the meeting, a mutual 
understanding of the system details shall be developed, including the forms 
for recording the CQC operations, control activities, testing, 
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administration of the system for both onsite and offsite work, and the 
interrelationship of Contractor's Management and control with the 
Government's Quality Assurance.  Minutes of the meeting shall be prepared 
by the Government and signed by both the Contractor and the Contracting 
Officer.  The minutes shall become a part of the contract file.  There may 
be occasions when subsequent conferences will be called by either party to 
reconfirm mutual understandings and/or address deficiencies in the CQC 
system or procedures which may require corrective action by the Contractor.

3.4   QUALITY CONTROL ORGANIZATION

3.4.1   Personnel Requirements

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and 
contract compliance.  The Safety Specialist shall receive direction and 
authority from the CQC System Manager and shall serve as a member of the 
CQC staff.  The Contractor's CQC staff shall maintain a presence at the 
site at all times during progress of the work and have complete authority 
and responsibility to take any action necessary to ensure contract 
compliance.  The CQC staff  shall be subject to acceptance by the 
Contracting Officer.  The Contractor shall provide adequate office space, 
filing systems and other resources as necessary to maintain an effective 
and fully functional CQC organization.  Complete records of all letters, 
schedules and all other project documentation shall be promptly furnished 
to the CQC organization by the Contractor.  The CQC organization shall be 
responsible to maintain these documents and records at the site at all 
times, except as otherwise acceptable to the Contracting Officer.

3.4.2   CQC System Manager

The Contractor shall identify as CQC System Manager an individual within 
the onsite work organization who shall be responsible for overall 
management of CQC and have the authority to act in all CQC matters for the 
Contractor.  The CQC System Manager be a construction person with a minimum 
of 3 years in related work.  This CQC System Manager shall be on the site 
during at least one shift per day during the work and shall be employed by 
the prime Contractor.  The CQC System Manager shall be assigned as System 
Manager and shall have no other duties.  An alternate for the CQC System 
Manager shall be identified in the plan to serve in the event of the System 
Manager's absence.  The alternate for the CQC System Manager shall be on 
site for any other shift per day during the work.  The requirements for the 
alternate shall be the same as for the designated CQC System Manager, 
except that the alternate may have other duties in addition to alternate 
System Manager.

3.4.3   Additional Requirement

In addition to the above experience and education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management For Contractors".  This course is periodically offered 
at the Corps of Engineers District Office in Concord, MA.

3.4.4   Organizational Changes

The Contractor shall maintain the CQC staff at full strength at all times. 
When it is necessary to make changes to the CQC staff, the Contractor shall 
revise the CQC Plan to reflect the changes and submit the changes to the 
Contracting Officer for acceptance.
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3.5   SUBMITTALS AND DELIVERABLES

Submittals, if needed, shall be made as specified in Section 01330 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the 
contract requirements.

3.6   CONTROL

Contractor Quality Control is the means by which the Contractor ensures 
that the construction complies with the requirements of the contract.  At 
least three phases of control shall be conducted by the CQC System Manager 
for each definable feature of work as follows:

3.6.1   Preparatory Phase

This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include:

a.  A review of each paragraph of applicable specifications, reference 
codes, and standards.

b.  A review of the contract drawings.

c.  Review of provisions that have been made to provide required 
control inspection.

d.  Examination of the work area to assure that all required 
preliminary work has been completed and is in compliance with the 
contract.

e.  A review of the appropriate activity hazard analysis to assure 
safety requirements are met.

f.  Discussion of procedures for controlling quality of the work 
including repetitive deficiencies.  Document construction 
tolerances and workmanship standards for that feature of work.

g.  A check to ensure that the portion of the plan for the work to be 
performed has been accepted by the Contracting Officer.

h.  Discussion of the initial control phase.

i.  The Government shall be notified at least 48 hours in advance of 
beginning the preparatory control phase.  This phase shall include 
a meeting conducted by the CQC System Manager and attended by the 
superintendent, other CQC personnel (as applicable), and the 
foreman responsible for the definable feature.  The results of the 
preparatory phase actions shall be documented by separate minutes 
prepared by the CQC System Manager and attached to the daily CQC 
report.  The Contractor shall instruct applicable workers as to 
the acceptable level of workmanship required in order to meet 
contract specifications.

3.6.2   Initial Phase
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This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished:

a.  A check of work to ensure that it is in full compliance with 
contract requirements.  Review minutes of the preparatory meeting.

b.  Verify adequacy of controls to ensure full contract compliance.  
Verify required control inspection and testing.

c.  Establish level of workmanship and verify that it meets minimum 
acceptable workmanship standards.

d.  Resolve all differences.

e.  Check safety to include compliance with and upgrading of the 
safety plan and activity hazard analysis.  Review the activity 
analysis with each worker.

f.  The Government shall be notified at least 48 hours in advance of 
beginning the initial phase.  Separate minutes of this phase shall 
be prepared by the CQC System Manager and attached to the daily 
CQC report.  Exact location of initial phase shall be indicated 
for future reference and comparison with follow-up phases.

g.  The initial phase should be repeated for each new crew to work 
onsite, or any time acceptable specified quality standards are not 
being met.

3.6.3   Follow-up Phase

Daily checks shall be performed to assure control activities, including 
control testing, are providing continued compliance with contract 
requirements, until completion of the particular feature of work.  The 
checks shall be made a matter of record in the CQC documentation.  Final 
follow-up checks shall be conducted and all deficiencies corrected prior to 
the start of additional features of work which may be affected by the 
deficient work.

3.6.4   Additional Preparatory and Initial Phases

Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is 
unacceptable; if there are changes in the applicable CQC staff, onsite 
production supervision or work crew; if work on a definable feature is 
resumed after a substantial period of inactivity; or if other problems 
develop.

3.7   COMPLETION INSPECTION

3.7.1   Punch-Out Inspection

Near the end of the work, or any increment of the work established by a 
time stated in the Special Clause, "Commencement, Prosecution, and 
Completion of Work", or by the specifications, the CQC Manager shall 
conduct an inspection of the work.  A punch list of items which do not 
conform to the drawings and specifications shall be prepared and included 
in the CQC documentation, as required by paragraph DOCUMENTATION.  The list 
of deficiencies shall include the estimated date by which the deficiencies 
will be corrected.  The CQC System Manager or staff shall make a second 

SECTION 01451  Page 6



New Haven Harbor Maintenance Dredging DACW33-03-B-0001

inspection to ascertain that all deficiencies have been corrected.  Once 
this is accomplished, the Contractor shall notify the Government that the 
work is ready for the Government Pre-Final inspection.

3.7.2   Pre-Final Inspection

The Government will perform the pre-final inspection to verify that the 
work is complete.  A Government Pre-Final Punch List may be developed as a 
result of this inspection.  The Contractor's CQC System Manager shall 
ensure that all items on this list have been corrected before notifying the 
Government, so that a Final inspection can be scheduled.  Any items noted 
on the Pre-Final inspection shall be corrected in a timely manner.  These 
inspections and any deficiency corrections required by this paragraph shall 
be accomplished within the time slated for completion of the entire work or 
any particular increment of the work if the project is divided into 
increments by separate completion dates.

3.7.3   Final Acceptance Inspection

The final acceptance inspection will be formally scheduled by the 
Contracting Officer based upon results of the Pre-Final inspection.  Notice 
shall be given to the Contracting Officer at least 5 days prior to the 
final acceptance inspection and shall include the Contractor's assurance 
that all specific items previously identified to the Contractor as being 
unacceptable, along with all remaining work performed under the contract, 
will be complete and acceptable by the date scheduled for the final 
acceptance inspection.  Failure of the Contractor to have all contract work 
acceptably complete for this inspection will be cause for the Contracting 
Officer to bill the Contractor for the Government's additional inspection 
cost in accordance with the contract clause titled "Inspection of 
Construction".

3.8   DOCUMENTATION

The Contractor shall maintain current records providing factual evidence 
that required quality control activities and/or tests have been performed.  
These records shall include the work of subcontractors and suppliers and 
shall be on an acceptable form that includes, as a minimum, the following 
information:

a.  Contractor/subcontractor and their area of responsibility.

b.  Operating plant/equipment with hours worked, idle, or down for 
repair.

c.  Work performed each day, giving location, description, and by whom.

d.  Submittals and deliverables reviewed, with contract reference, by 
whom, and action taken.

e.  Job safety evaluations stating what was checked, results, and 
instructions or corrective actions.

f.  Instructions given/received and conflicts in plans and/or 
specifications.

g.  Contractor's verification statement.

These records shall indicate a description of trades working on the 
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project; the number of personnel working; weather conditions encountered; 
and any delays encountered.  The original and one copy of these records in 
report form shall be furnished to the Government daily within 24 hours 
after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, one report 
shall be prepared and submitted for every 7 days of no work and on the last 
day of a no work period.  All calendar days shall be accounted for 
throughout the life of the contract.  The first report following a day of 
no work shall be for that day only.  Reports shall be signed and dated by 
the CQC System Manager.

3.9   SAMPLE FORMS

Sample forms enclosed at the end of this section.

3.10   NOTIFICATION OF NONCOMPLIANCE

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, 
when delivered to the Contractor at the work site, shall be deemed 
sufficient for the purpose of notification.  If the Contractor fails or 
refuses to comply promptly, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has 
been taken.  No part of the time lost due to such stop orders shall be made 
the subject of claim for extension of time or for excess costs or damages 
by the Contractor.
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Contractor/Sub. Name ____________________________________________________

DAILY CONSTRUCTION QUALITY CONTROL REPORT
                                                         Date:___________
                                                         Day:____________

Contract No:__________________

Description and Location of Work:______________________________________

_______________________________________________________________________

Tide:(high)     (low)      (high)      (low)    Sea Condition:

Weather:Temp:        Cloud condition            Wind speed/direction

Environmental Protection:

Management                                 Area of responsibility
a.  Consultant - ______________________________________________________
b.  Contractor - ______________________________________________________
c.  Subcontractor - ___________________________________________________
d.  Purveyor - ________________________________________________________
e.  Supplier - ________________________________________________________
f.  Technical Support - _______________________________________________

1. WORK PERFORMED TODAY (Indicate location and description of work 
performed.  Refer to work performed by individuals listed by letter
above.)________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________

2. Results of Surveillance (Include satisfactory work completed, or
deficiencies with action to be taken.)

a. Preparatory Inspection:_____________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________

b. Initial Inspection: ________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________

c. Follow-up Inspection:_______________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________

3. Tests Required by Specifications, Performed, and the Results:

a.  ___________________________________________________________________
b.  ___________________________________________________________________
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c.  ___________________________________________________________________

4. Verbal Instruction Received; (List any instructions given by Government
personnel on construction deficiencies, retesting required, etc. and 
action.)
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________

5.  Remarks: (Cover all conflicts in plans, specifications, or
instructions.)
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________

6.  Safety Inspection (Report violations, corrective instruction
given; and corrective actions taken.)
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________
_________________________________________________________________________

7. Quantities Completed;
Item #                               Item #
Quantity:                            Quantity:
------------------------------------------------------------------------
Item #                               Item #
Item #                               Quantity:
------------------------------------------------------------------------

8. Time
   #           LABOR      HOURS         EQUIPMENT
------------------------------------------------------------------------
-------|-----------------|---------|-----------------------------------|
-------|-----------------|---------|-----------------------------------|
-------|-----------------|---------|-----------------------------------|
-------|-----------------|---------|-----------------------------------|
-------|-----------------|---------|-----------------------------------|
-------|-----------------|---------|-----------------------------------|
-------|-----------------|---------|-----------------------------------|

9.  Additional Comments: 
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________
_______________________________________________________________________

Contractor's Verification: The above report is complete and correct and
all material and equipment used and work performed during this reporting
period are in compliance with the contract plans and specifications
except as noted above.

                                _________________________________________
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SECTION 01500

TEMPORARY CONSTRUCTION FACILITIES

PART 1   GENERAL

1.1   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Site Plan; G, C.

Sketch of the proposed location and dimensions of any area to be used by 
the Contractor for storage and staging, the number of trailers to be used, 
avenues of ingress/egress to the areas and details of improvements.

SD-02 Shop Drawings

Temporary Electrical System; G, C.

Sketch of the proposed temporary electrical system.

1.2   GENERAL REQUIREMENTS

1.2.1   Site Plan

The Contractor shall prepare a site plan indicating the proposed location 
and dimensions of any area to be fenced and any area to be used by the 
Contractor, the number of trailers to be used, avenues of ingress/egress to 
the areas and details of the fence installation, if fencing is used.  Any 
areas which may have to be graveled to prevent the tracking of mud shall 
also be identified.  The Contractor shall also indicate if the use of a 
supplemental or other staging area is desired.

1.2.2   Employee Parking

Contractor employees shall park privately owned vehicles in an area 
designated by the Contracting Officer.  Contractor employee parking shall 
not interfere with existing and established parking requirements of the 
installation.

1.3   AVAILABILITY OF UTILITIES

Provide service required for construction operations.  All water and 
electricity that may be required in the prosecution of the work shall be 
furnished by the Contractor at his own expense.  There will be no 
Government furnished water or electricity at the project site.
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1.4   SANITATION

Adequate sanitary conveniences of a type approved for the use of persons 
employed on the work shall be provided, properly secluded from  public 
observation, and maintained by the Contractor in such a manner as required 
or approved by the Contracting Officer.  These conveniences shall be 
maintained at all times without nuisance.  Upon completion of the work, the 
conveniences shall be removed by the Contractor from the premises, leaving 
the premises clean and free from nuisance.

1.5   CONTRACTOR'S TEMPORARY FACILITIES

1.5.1   Administrative Field Offices

The Contractor shall provide and maintain administrative field office 
facilities within the construction area at the designated site.

1.5.2   Storage Areas

Area is available for use by the Contractor, for work, storage of 
equipment, materials and trailers during the life of this contract.  A site 
will be determined at a prework conference prior to commencing work.  The 
Contractor shall confine his storage areas to the limits as designated or 
approved by the Contracting Officer and shall be responsible for the 
security of the areas.  Upon completion of the contract, the Contractor 
shall remove all equipment and materials, except as otherwise specified, 
and restore the site to its original condition as approved by the 
Contracting Officer at no additional cost to the Government.

1.5.3   Supplemental Storage Area

Upon Contractor's request, the Contracting Officer will designate another 
or supplemental area for the Contractor's use and storage of trailers, 
equipment, and materials.  This area may not be in close proximity of the 
construction site.  Fencing of materials or equipment will not be required 
at this site; however, the Contractor shall be responsible for cleanliness 
and orderliness of the area used and for the security of any material or 
equipment stored in this area.  Utilities will not be provided to this area 
by the Government.

1.5.4   Appearance of Trailers

Trailers utilized by the Contractor for administrative or material storage 
purposes shall present a clean and neat exterior appearance and shall be in 
a state of good repair.  Trailers which, in the opinion of the Contracting 
Officer, require exterior painting or maintenance will not be allowed on 
site.

1.5.5   Maintenance of Storage Area

Fencing, if used or required, shall be kept in a state of good repair and 
proper alignment.  Should the Contractor elect to traverse, with 
construction equipment or other vehicles, grassed or unpaved areas which 
are not established roadways, such areas shall be covered with a layer of 
gravel as necessary to prevent rutting and the tracking of mud onto paved 
or established roadways; gravel gradation shall be at the Contractor's 
discretion.

1.5.6   Security Provisions

SECTION 01500  Page 3



New Haven Harbor Maintenance Dredging DACW33-03-B-0001

The Contractor shall be responsible for the security of its own equipment.

1.6   GOVERNMENT FIELD OFFICE

1.6.1   Resident Engineer's Office

The Contractor shall provide the Government Resident Engineer with an 
office, approximately 200 square feet in floor area, located where directed 
and providing space heat, electric light, telephone, and power, and toilet 
facilities consisting of one lavatory and one water closet complete with 
connections to water and sewer mains.  A portable toilet may be substituted 
for the water closet.  A mail slot in the door or a lockable mail box 
mounted on the surface of the door shall be provided.  At completion of the 
project, the office shall remain the property of the Contractor and shall 
be removed from the site.  Utilities shall be connected and disconnected in 
accordance with local codes and to the satisfaction of the Contracting 
Officer.

1.6.2   Trailer-Type Mobile Office

The Contractor may, at its option, furnish and maintain a trailer-type 
mobile office acceptable to the Contracting Officer and providing as a 
minimum the facilities specified above.  The trailer shall be securely 
anchored to the ground at all four corners to guard against movement during 
high winds.

1.7   CLEANUP

Construction debris, waste materials, packaging material and the like shall 
be removed from the work site daily.  Any dirt or mud which is tracked onto 
paved or surfaced roadways shall be cleaned away.  Materials resulting from 
demolition activities which are salvageable shall be stored within the 
fenced area described above or at the supplemental storage area.  Stored 
material not in trailers, whether new or salvaged, shall be neatly stacked 
when stored.

        -- End of Section --
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SECTION 01525

SAFETY REQUIREMENTS

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

AMERICAN SOCIETY OF MECHANICAL ENGINEERS (ASME)

ASME B30.5 (1994) Mobile Cranes

ASME B30.22 (1993) Articulating Boom Cranes

CODE OF FEDERAL REGULATIONS (CFR)

29 CFR 1910.94 Ventilation

29 CFR 1910.120 Hazardous Waste Operations and Emergency 
Response

29 CFR 1926.65 Hazardous Waste Operations and Emergency 
Response

29 CFR 1926.502(f) Warning Line Systems

CORPS OF ENGINEERS (COE)

COE EM-385-1-1 (1996) Safety and Health Requirements 
Manual

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA)

NFPA 10 (1995) Portable Fire Extinguishers

NFPA 241 (1996) Safeguarding Construction, 
Alteration, and Demolition Operations

1.1.1   Copies of Safety and Health Requirements Manual (COE EM-385-1-1)

The Manual may be viewed or downloaded free of charge via the Internet 
USACE Homepage http://www.nae.usace.army.mil/ (http://www.usace.army.mil).  
Follow the organizational link to the Safety and Occupational Health Office.

1.2   DEFINITIONS

a. Certified Safety Professional.  A safety manager, safety 
specialist, or safety engineer that has passed the CSP exam 
administered by the Board of Certified Safety Professionals.

b.  Competent Person.  A competent person is one who is capable of 
identifying existing and predictable hazards in the surroundings 
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or working conditions which are unsanitary, hazardous, or 
dangerous to employees, and who has authorization to take prompt 
corrective measures to eliminate them.

d.  First Aid.  First aid is any one-time treatment, and any follow-up 
visit for the purpose of observation, of minor scratches, cuts, 
burns, splinters, and so forth, which do not ordinarily require 
medical care, even though provided by a physician or registered 
professional personnel.

e.  Lost Workdays.  The number of days (consecutive or not) after, but 
not including, the day of injury or illness during which the 
employee would have worked but could not do so; that is, could not 
perform all or part of his normal assignment during all or any 
part of the workday or shift; because of the occupational injury 
or illness.

f.  Medical Treatment.  Medical treatment includes treatment 
administered by a physician or by registered professional 
personnel under the standing orders of a physician.  Medical 
treatment does not include first aid treatment even through 
provided by a physician or registered personnel.

g.  Multi-employer work site (MEWS).  A multi-employer work site, as 
defined by OSHA, is one in which many employers occupy the same 
site.  The prime contractor is the "controlling authority" for all 
work site safety and health of the subcontractors.

h.  Operating Envelope.  There is an "operating envelope" around any 
crane, and inside the envelope are the operator, riggers, rigging 
gear between the hook and the load, the load and the crane's 
supporting structure (ground, rail, etc.).

i.  Qualified Person.  One who, by possession of a recognized degree, 
certificate, or professional standing, or extensive knowledge, 
training, and experience, has successfully demonstrated his or her 
ability to solve or resolve problems related to the subject 
matter, the work or the project.

j.  Recordable Occupational Injuries or Illnesses.  Any occupational 
injuries or illnesses which result in: 

(1)  Fatalities, regardless of the time between the injury and death, 
or the length of the illness; or 

(2)  Lost Workday Cases, other than fatalities, that result in lost 
workdays, or

(3)  Non-Fatal Cases without lost workdays which result in transfer to 
another job or termination of employment, or require medical 
treatment (other than first aid) or involve: loss of consciousness 
or restriction of work or motion.  This category also includes any 
diagnosed occupational illnesses which are reported to the 
employer but are not classified as facilities or lost workday 
cases.

k.  Safety Specialist.  The superintendent or other qualified or 
competent person who is responsible for the on-site safety 
required for the project.  The contractor quality control person 
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cannot be the safety specialist, even through the QC has safety 
inspection responsibilities as part of the QC duties.

l.  Serious Accidents.  Any work-related incident, which results in, a 
fatality, in-patient hospitalization of three or more employees, 
or property damage in excess of $200,000.

m.  Significant Accident.  Any contractor accident which involves 
falls of (4 feet) or more, electrical accidents, confined space 
accidents, diving accidents, equipment accidents, crane accident 
or fire accidents, which, result in property damage of $10,000 or 
more, but less than $200,000; or when fire department or emergency 
medical treatment (EMT) assistance is required.

o.  Weight Handling Equipment (WHE) Accident.  A WHE accident occurs 
when any one or more of the six elements in the operating envelope 
fails to perform correctly during operation, including operation 
during maintenance or testing resulting in personnel injury or 
death; material or equipment damage; dropped load; derailment; 
two-blocking; overload; and collision, including unplanned contact 
between the load, crane, and/or other objects.  A dropped load, 
derailment, two-blocking, overload and collision are considered 
accidents even though no material damage or injury occurs.  A 
component failure (e.g., motor burnout, gear tooth failure, 
bearing failure) is not considered an accident solely due to 
material or equipment damage unless the component failure results 
in damage to other components (e.g., dropped boom, dropped load, 
roll over, etc.).

1.3   SUBMITTALS

The items listed in subpart "Submittal Items" below shall be submitted to 
the Contracting Officer for review and acceptance by the New England 
District Safety Officer.

1.3.1   Submittal Items

The Contractor shall submit all items listed below.  The Contracting 
Officer may request submittals in addition to those listed when deemed 
necessary to adequately describe the work and necessary safety controls.  
Each submittal shall be complete and in sufficient detail to allow ready 
determination of compliance with contract requirements.  Prior to 
submittal, all items shall be checked and approved by the Contractor's 
Quality Control (CQC) representative and shall be stamped, signed, and 
dated by the CQC representative certifying that the submittal complies with 
the contract requirements.  Proposed deviations from the contract 
requirements shall be clearly identified.

1.3.2   Accepted Submittals

The acceptance of submittals shall not be construed as a complete check, 
but will indicate only that the submittal generally complies with 
regulatory requirements.  Acceptance will not relieve the Contractor of the 
responsibility for compliance with COE EM-385-1-1.  After submittals have 
been accepted, no resubmittal will be given consideration unless 
accompanied by an explanation as to why changes are necessary.

1.3.3   Unaccepted Submittals
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The Contractor or his designated representative shall make all corrections 
required and promptly furnish a corrected submittal in the form and number 
of copies as specified for the initial submittal.  If the Contractor 
considers any correction indicated on the submittals to constitute a change 
to the contract, notice shall be given promptly to the Contracting Officer.

1.3.4   Procedures

The items listed below shall be submitted in accordance with Section 01330 
SUBMITTAL PROCEDURES.  For unforeseen work of an urgent nature, FAX or hand 
carry one copy of each submittal directly to the New England District 
Safety Officer.

1.3.5   Submittal Items

a.  Accident Prevention Plan (APP).

b.  Activity Hazard Analysis (AHA).

c.  Crane Reports:  Submit reports as their incidence occurs, in 
accordance with the requirements of the paragraph entitled, "Crane 
Reports."

1.4   QUALITY ASSURANCE

1.4.1   Safety Specialist

Provide a Safety Specialist at the work site to perform safety management, 
surveillance, inspections, and safety enforcement for the Contractor.  The 
Safety Specialist shall be the safety "competent person" as defined by COE 
EM-385-1-1.  The Safety Specialist shall be at the work site at all times 
whenever work or testing is being performed, and shall conduct daily safety 
inspections.  The Safety Specialist may have other duties other than safety 
management, inspections, and safety enforcement on this contract.

1.4.2   Qualifications

a.  Qualifications of Safety Specialist:

(1)  Ability to manage the on-site contractor safety program 
through appropriate management controls.

(2)  Ability to identify hazards and have the capability to expend 
resources necessary to abate the hazards.

(3)  Must have worked on similar types of projects that are equal 
to or exceed the scope of the project assigned with the same 
responsibilities.

(4)  Shall, as a minimum, have attended an OSHA training 
qualification class including at least 10 hours of classroom 
instruction.

b.  Qualification of Crane Operators.  Crane operators shall meet the 
requirements in COE EM-385-1-1, Appendix G.

1.4.3   Meetings

1.4.3.1   Preconstruction Conference
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The safety specialist shall attend the preconstruction conference. 

1.4.3.2   Meeting on Work Procedures

Meet with Contracting Officer to discuss work procedures and safety 
precautions required by the APP.  Ensure the participation of the 
contractor's superintendent, and the quality control manager.

1.4.3.3   Weekly Safety Meetings

Hold weekly at the project site.  Attach minutes showing contract title, 
signatures of attendees and a list of topics discussed to the QC Contractor 
Quality Control daily report.

1.4.3.4   Work Phase Meetings

The appropriate AHA shall be reviewed and attendance documented by the 
Contractor at the preparatory, initial, and follow-up phases of quality 
control inspection.

1.4.3.5   New Employee Indoctrination

New employees will be informed of specific site hazards before they begin 
work.  Documentation of this orientation shall be kept on file at the 
project site.

1.4.4   Certifications

1.4.4.1   Accident Prevention Plan (APP)

Submit the APP at least 10 calendar days prior to start of work at the job 
site, following Appendix A of COE EM-385-1-1.  Make the APP site specific.  
Work at the job site will not be permitted until after the Government finds 
the APP acceptable.

1.4.4.2   Activity Hazard Analysis (AHA)

Submit the AHA for review at least 15 calendar days prior to the start of 
work or each phase of work, as applicable.  Format subsequent AHA as 
amendments to the APP.  In accordance with contract quality control 
requirements each AHA will be reviewed during an on-site preparatory 
inspection.

1.4.5   Crane Reports

Submit crane inspection reports required in accordance with COE EM-385-1-1 
and as specified herein with Daily Reports of Inspections.

1.4.6   Crane Critical Lift Plan

Submit crane critical lift plan COE EM-385-1-1 section 16 when crane loads 
meet or exceed 75 percent of the crane load capacity in any configuration 
and including lifts which require the load to be lifted, swung or placed 
outside the view of the operator, lifts made with more than one crane, and 
lifts involving non-routine or technically difficult rigging.

1.4.7   Certificate of Compliance
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The Contractor shall provide a Certificate of Compliance for each crane 
entering the project site under this contract.  Certificate shall state 
that the crane and rigging gear meet applicable OSHA regulations (with the 
contractor citing which OSHA regulations are applicable, e.g., cranes used 
in construction, demolition, or maintenance shall comply with 29 CFR 1926.  
Certify on the Certificate of Compliance that the crane operator(s) is 
qualified and trained in the operation of the crane to be used.  The 
Contractor shall also certify that all of its crane operators working on 
the site have been trained not to bypass safety device (e.g., anti-two 
block devices) during lifting operations.  These certifications shall be 
posted on the crane.

1.4.8   Corps of Engineers Safety and Health Inspectors

The presence of Corps of Engineers safety and health inspectors does not 
relieve the Contractor of an obligation to comply with all applicable 
safety regulations.  The Government will investigate all complaints of 
unsafe or unhealthful working conditions received in writing.

1.5   ACCIDENT PREVENTION PLAN (APP)

Prepare the APP in accordance with the required and advisory provisions of 
COE EM-385-1-1 including Appendix A, "Minimum Basic Outline for Preparation 
of Accident Prevention Plan," and as modified herein.  Include the 
associated AHA and other specific plans, programs and procedures listed on 
Pages A-3 and A-4 of COE EM-385-1-1, some of which are listed below.

1.5.1   Contents of the Accident Prevention Plan

a.  Name and safety related qualifications of safety specialist 
(including training and any certifications).

b.  Qualifications of competent and of qualified persons.

c.  Identity of the individual who will complete exposure data (hours 
worked); accident investigations, reports and logs; and immediate 
notification of accidents to include subcontractors.

d.  Emergency response plan.  Conform to COE EM-385-1-1, paragraph 
01.E and include a map denoting the route to the nearest emergency 
care facility with emergency phone numbers.  Contractor may be 
required to demonstrate emergency response.

e. Critical Lift Plan.  Weight handling critical lift plans shall be 
prepared and signed in accordance with COE EM-385-1-1, paragraph 
16.c.18.

f.  Training Records and Requirements.  List of mandatory training and 
certifications which are applicable to this project (e.g. 
explosive actuated tools, confined space entry, fall protection, 
crane operation, vehicle operator, forklift operators, personal 
protective equipment); list of requirements for periodic 
retraining/certification; outline requirements for supervisory and 
employee safety meetings.

g.  Severe Weather Plan.  Procedures of ceasing on-site operations 
during lightning or upon reaching maximum allowed wind velocities.

1.6   ACTIVITY HAZARD ANALYSIS (AHA)
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Prepare for each phase of the work, as specified by COE EM-385-1-1, Section 
01.A.10 and Figure 1-1.  As a minimum, define activity being performed, 
sequence of work, specific hazards anticipated, control measures to 
eliminate or reduce each hazard to acceptable levels, training requirements 
for all involved, and the competent person in charge of that phase of work. 
 For work with materials handling equipment, address safeguarding measures 
related to materials handling equipment.  The appropriate AHA shall be 
reviewed and attendance documented by the Contractor at the preparatory, 
initial, and follow-up phases of quality control inspection.

1.7   DUTIES OF THE SAFETY SPECIALIST

a.  Ensure health and safety hazards are identified and corrected.

b.  Maintain applicable safety reference material on the job site.

c.  Maintain a log of safety inspections performed.

d.  Attend the pre-construction conference as required. 

e.  Identify hazardous conditions and take corrective action.  Failure 
to do so will result in a dismissal from the site, with a work 
stoppage pending approval of suitable replacement personnel.

1.8   SITE SAFETY REFERENCE MATERIALS

Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturers' manuals.

1.9   EMERGENCY MEDICAL TREATMENT

Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.

1.10   REPORTS

1.10.1   Accident Reports

For recordable occupational injuries and illnesses, the Prime Contractor 
shall conduct an accident investigation to establish the root cause(s) of 
the accident, complete the Accident Investigation Report form and provide 
to the Contracting Officer within 5 calendar days of the accident.  The 
Contracting Officer will provide a copy of the Accident Investigation 
Report form (ENG FORM 3394) and instructions for completing the form.

1.10.2   Notification

Notify the Contracting Officer as soon as practical, but not later than 
four hours, of any accident meeting the definition of Recordable 
Occupational Injuries or Illnesses or Significant Accidents.  Information 
shall include contractor name; contract title; type of contract; name of 
activity, installation or location where accident occurred; date and time 
of accident; names of personnel injured; extent of property damage, if any; 
and brief description of accident (to include type of construction 
equipment used, PPE used, etc.).

1.10.3   OSHA Citations and Violations
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Provide the Contracting Officer with a copy of each OSHA citation, OSHA 
report and contractor response.  Correct violations and citations promptly 
and provide written corrective actions to the Contracting Officer.

1.10.4   Crane Notification

Notify the Contracting Officer at least 15 days prior to bringing crane 
equipment on-site so that the Contracting Officer may arrange for 
additional quality assurance spot checks.

PART 2   PRODUCTS

PART 3   EXECUTION

3.1   CONSTRUCTION

Comply with COE EM-385-1-1, NFPA 241, the accident prevention plan, the 
activity hazard analysis and other related submittals and activity fire and 
safety regulations.

3.1.1   Hazardous Material Exclusions

Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing 
ionizing/non-ionizing radiation as well as materials which contain 
asbestos, mercury or polychlorinated biphenyls, di-isocynates, lead-based 
paint are prohibited.  Exceptions to the use of any of the above excluded 
materials may be considered by Contracting Officer upon written request by 
Contractor.

3.2   PERSONNEL PROTECTION

3.2.1   Hazardous Noise

Provide hazardous noise signs, and hearing protection, wherever equipment 
and work procedures produce sound-pressure levels greater than 85 dBA 
steady state or 140 dBA impulse, regardless of the duration of the exposure.

3.3   EQUIPMENT

3.3.1   Weight Handling Equipment

a.  Cranes must be equipped with: 

(1)  Load Indicating Devices (LIDs) and a Boom Angle or Radius 
Indicator,

(2)  or Load-Moment Indicating Devices (LMIs).

(3)  Anti-two-block prevention devices.

(4)  Boom Hoist Hydraulic Relief Valve, Disconnect, or Shutoff 
(stops hoist when boom reaches a predetermined high angle).

(5)  Boom Length Indicator (for telescoping booms).

(6)  Device to prevent uncontrolled lowering of a telescoping 
hydraulic boom.
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(7)  Device to prevent uncontrolled retraction of a telescoping 
hydraulic boom.

b.  The Contractor shall comply with the crane manufacturer's 
specifications and limitations for erection and operation of 
cranes and hoists used in support of the work.  Erection shall be 
performed under the supervision of a designated person (as defined 
in ASME B30.5).  All testing shall be performed in accordance with 
the manufacturers recommended procedures.

c.  The Contractor shall comply with ASME B30.5 for mobile cranes, and 
ASME B30.22 for articulating boom cranes.

d.  Each load shall be rigged/attached independently to the 
hook/master-link in such a fashion that the load cannot slide or 
otherwise become detached. Christmas-tree lifting (multiple rigged 
materials) is not allowed.

e.  When operating in the vicinity of overhead transmission lines, 
operators and riggers shall be alert to this special hazard and 
shall follow the requirements of ASME B30.5 or ASME B30.22 as 
applicable.

f.  Crane supported work platforms shall only be used in extreme 
conditions if the Contractor proves that using any other access to 
the work location would provide a greater hazard to the workers.  
Personnel shall not be lifted with a live hoist or friction crane.

g.  A fire extinguisher having a minimum rating of 10BC and a minimum 
nominal capacity of 5lb of extinguishing agent shall be available 
at all operator stations or cabs of cranes.  Portable fire 
extinguishers shall be inspected, maintained, and recharged as 
specified in NFPA 10, Standard for Portable Fire Extinguishers.

h.  All employees shall be kept clear of loads about to be lifted and 
of suspended loads.

i.  A weight handling equipment operator shall not leave his position 
at the controls while a load is suspended.

j.  A Contractor Crane Operation Checklist shall be used by the CQC 
representative during oversight of contractor crane operations 
(refer to COE EM-385-1-1 Appendix H for copies).

k.  Only contractor crane operators who have met the requirements of 29 
CFR 1910.94, 29 CFR 1910.120, 29 CFR 1926.65, 29 CFR 1926.502(f), 
COE EM-385-1-1, ASME B30.5, and ASME B30.22 and other local and 
state requirements shall be authorized to operate the crane.

l.  Cribbing shall be utilized by the Contractor when performing lifts 
on outriggers.

m.  The crane hook/block must be positioned directly over the load.  
Side loading of the crane is prohibited.

n.  A physical barricade must be positioned to prevent personnel from 
entering the tailswing area of the crane.
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o.  A substantial and durable rating chart containing legible letters 
and figures shall be provided with each crane and securely mounted 
onto the crane cab in a location allowing easy reading by the 
operator while seated in the control station.

p.  Certification records which include the date of inspection, 
signature of the person performing the inspection along with the 
serial number or other identifier of the crane which was 
inspected.  This record will always be available for review by 
Contracting Officer personnel.

q.  Written reports listing the load test procedures utilized along 
with any repairs or alterations performed on the crane will be 
available for review by the Contracting Officer.

r.  Contractor shall certify that all of the crane operators have been 
trained not to bypass safety devices (e.g. anti-two block devices) 
during lifting operations.

3.3.2   Marine Plant

Section 19.A.01.b of COE EM-385-1-1 requires each project vessel to be 
evaluated annually in the working mode.  The inspection shall be 
appropriate for the intended use of the plant and shall, as a minimum, 
evaluate structural integrity and compliance with NFPA 302, Fire Protection 
Standard for Pleasure and Commercial Motor Craft.

3.4   HOUSEKEEPING

3.4.1   Clean-up 

All debris in work areas shall be cleaned up daily or more frequently as 
necessary.  Construction debris may be temporarily located in an approved 
location, however garbage accumulation must be removed each day.

3.4.2   Dust Control

In addition to the dust control measures required elsewhere in the contract 
documents dry cutting of brick or masonry shall be prohibited.  Wet cutting 
must address control of water run off.

3.5   ACCIDENT SCENE PRESERVATION

For serious accidents, and accidents involving weight handling equipment, 
ensure the accident site is secured and evidence is protected remaining 
undisturbed until released by the Contracting Officer.

3.6   FIELD QUALITY CONTROL

3.6.1   Inspections

Include safety inspection as a part of the daily Quality Control 
inspections required in Section 01451, "CONTRACTOR QUALITY CONTROL".

3.7   FLAMMABLE AND COMBUSTIBLE LIQUID HANDLING AND STORAGE

3.7.1   Safety Gas Containers

Handling of flammable and combustible liquids shall be in safety containers 
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with flame arresters, with not more than 5 gallons capacity, having a 
spring-closing lid and spout cover and designed to safely relieve internal 
pressures under fire exposures.  Flammable and combustible Liquids shall be 
stored in separate NFPA approved storage cabinets 50 feet away from any 
sources of ignition with suitable NO SMOKING OR OPEN FLAME signs posted in 
all such areas.

       -- End of Section --
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SECTION 01545

DREDGING PLANT AND EQUIPMENT

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by basic 
designation only.

CORPS OF ENGINEERS (COE)

EM 385-1-1 (1996) Safety and Health Requirements 
Manual

1.2   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Plant and Equipment

Submit a schedule of the plant and equipment the Contractor intends to 
employ in the performance of the work of this contract.  Submit also copies 
of all applicable inspections and certifications for all floating plant and 
equipment.

1.3   PLANT AND EQUIPMENT

1.3.1   Sufficient Capacity

The Contractor shall keep on the job sufficient plant and equipment to meet 
the requirements of the work.  The plant and equipment shall be in 
satisfactory operating condition and be capable of safely and efficiently 
performing the work.  The plant and equipment shall be subject to 
inspection by the Contracting Officer and/or his representatives at all 
times.

1.3.2   Minimum Capacity

The plant and equipment listed on the Plant and Equipment Schedule 
submitted with the Contractor's bid is the minimum which the Contractor 
shall place and keep on the job unless otherwise determined by the 
Contracting Officer.  The listing of plant and equipment is not to be 
construed as an agreement on the part of the Government that the equipment 
is adequate to perform the required work.

1.3.3   Reduction in Capacity
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No reduction in the capacity of the plant and equipment employed on the 
work shall be made except by written permission of the Contracting Officer. 
 The measure of the capacity of the plant and equipment shall be its actual 
performance on the work covered by this contract.

1.3.4   Inspections and Certifications

Prior to commencement of work at the site, the Contractor shall make 
available to the Contracting Officer Representative for review, copies of 
all applicable inspections and certifications of floating plant and 
equipment as required by Federal, State and local laws and regulations.  
See also EM 385-1-1, Sections 16, 19, and 20.  Such inspections and 
certifications shall be current and maintained in force for the duration of 
this contract.  Each item of floating plant and equipment shall have on 
board a waste oil management plan which details the intended disposal 
method for waste oil.

1.4   LICENSE REQUIREMENTS

Each vessel exceeding twenty-six feet in length, excluding sheer, which is 
used for pushing, hauling alongside, or any other method of towing, and not 
required by law to have a valid Certificate of Inspection by the U.S. Coast 
Guard, shall be under the actual direction and control of a person licensed 
for towing in the geographic area of the work by the U.S. Coast Guard.  
Licensed persons shall not perform command or other duties in excess of 
twelve hours in any consecutive twenty-four hour period except in an 
emergency.

PART 2   PRODUCTS (Not Used)

PART 3   EXECUTION (Not Used)

            -- End of Section --
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SECTION 01723

FIELD ENGINEERING FOR DREDGING

PART 1   GENERAL

1.1   SUMMARY

1.1.1   Engineering Services

The Contractor shall furnish the required personnel, equipment, 
instruments, and transportation, as necessary to accomplish the required 
surveys.  Reports and other data together with supporting material 
developed during the prosecution of the work shall be furnished to the 
Government.  The Contractor shall also provide adequate professional 
supervision and quality control to assure the accuracy, quality, 
completeness, and progress of the work.

  The Contractor shall provide and pay for the following field engineering 
services for the project:

a.  Hydrographic and other survey work specified or required in 
execution of this project, except for surveys performed by the 
Government, as indicated in these specifications.

b.  Civil, structural or other professional engineering services 
specified, or required to execute Contractor's construction methods.

1.2   REFERENCES

The publications listed below form a part of this section to the extent 
referenced.  The publications are referenced in the text by basic 
designation only.  The Army Corps of Engineers references below may be 
viewed or downloaded free of charge via the Internet
(http://www.hnd.usace.army.mil/techinfo/).

U.S. ARMY CORPS OF ENGINEERS

EM 1110-1-1002 (1996) SURVEY MARKERS AND MONUMENTATIONS

EM 1110-2-1003 (2002) HYDRGGRAPHIC SURVEYING 

1.3   DEFINITIONS

1.3.1   Survey Datum

The contract drawings refer to Mean Lower Low Water (MLLW).  The Government 
will and the Contractor shall perform all surveys using the Mean Lower Low 
Water (MLLW) datum.  The Contractor shall calibrate GPS equipment to the 
Corps of Engineers existing horizontal control net indicated on the 
drawings.

1.4   SUBMITTALS
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Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Survey Plans; G, C.

The Contractor shall submit, as part of the Quality Control Plan, a 
detailed plan describing the survey methods to be used during the work.  
The plan shall include the equipment to be utilized, tidal data, general 
site plan map, line designation map, calibration procedures to be used, 
expected horizontal and vertical accuracies, and pertinent information to 
describe the methods, and results to be obtained.  Field surveys shall not 
begin until these plans are approved.

Layout Plan; G, C.

A complete plan of the dredging areas showing the horizontal layout of all 
physical and electronic ranges to be used for horizontal control.  The 
drawings shall be drawn at a scale sufficiently large to show all pertinent 
details.  The drawings shall be submitted as blue or black lines on a white 
background.

Charts..

Current and tide charts to be used for the area(s) being dredged shall be 
submitted.

Survey Personnel.

Furnish a listing of the personnel who will perform the survey work 
required by this contract.  The listing shall include a brief summary of 
the hydrographic survey experience of each person.  The list shall be 
submitted prior to the preconstruction conference.

SD-05 Design Data

Field Survey Data.

Submit field data; depth sounder rolls, corrected for tide, and 
corresponding boat plots; daily logs; and quantity computations.  Submit 
data sufficient for the Government to reproduce the Contractor's survey 
plot by referring only to this field data.

The electronic field data, including XY coordinates (points), and Z depths 
(elevations) in ASCII file format, shall be submitted on a daily basis with 
the CQC reports.  Deficiencies shall be corrected and a re-survey of the 
area shall be performed, as necessary to ensure correction has been 
achieved.  Data shall be submitted in a readable and usable format, 
utilizing industry recognized standard file formats and extensions.  Data 
shall be submitted with a commercially available software program and 
technical support to provide the on-site capability to read and print the 
data.

1.5   GENERAL HYDROGRAPHIC SURVEY REQUIREMENTS
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All hydrographic surveys for this project shall follow the mandatory 
criteria given in EM 1110-2-1003 for the "Navigation and Dredging Support 
Surveys" class of survey as a minimum.

Survey lines may be run either perpendicular to the channel limits at 50 
foot offsets or longitudinal at 25 foot offsets.  The lines shall clearly 
identify the toe and extend out to a minimum of three times the project 
depth to accurately depict the side slope.

1.6   HORIZONTAL POSITIONING PROCEDURES AND ACCURACIES

Vessel positioning systems utilized on this contract shall conform with the 
allowable horizontal positioning criteria in EM 1110-2-1003.  The 
positioning system used shall be capable of meeting or exceeding the 
accuracy requirements and shall not exceed the allowable ranges where 
indicated.  The Contractor may be required to demonstrate to the Government 
that its positioning system is capable of meeting or exceeding the accuracy 
requirements in EM 1110-2-1003.

1.7   REFERENCE HORIZONTAL CONTROL DATA

At the preconstruction conference, the Government will provide project 
control from which hydrographic surveys may be extended.  This control 
shall be presumed to meet the accuracy requirements in EM 1110-2-1003.  The 
Contractor shall immediately notify the Contracting Officer if existing 
control points have been disturbed.  In the event new station monumentation 
is required to perform the work, new stations shall be monumenteted in 
accordance with EM 1110-1-1002 criteria, and an equitable adjustment will 
be made to the contract.

1.8   DEPTH MEASUREMENT PROCEDURES AND CALIBRATION

1.8.1   Depth Measurement Precision and Accuracy

Depth measurements including depth observation precision and resolution 
shall meet the vertical accuracy standards prescribed in EM 1110-2-1003.

1.9   VERTICAL REFERENCE DATUMS

Depth measurements shall be reduced to the specified datum using concurrent 
staff/gage readings, as described in EM 1110-2-1003.  Tide staffs/gages 
shall be constructed, referenced, maintained, stilled, and read in 
accordance with the criteria in EM 1110-2-1003.

1.10   FIELD DATA RECORDING, REDUCTIONS, ARCHIVING, AND PLOTTING REQUIREMENTS.

The data format fields for submitting reduced hydrographic data to the  
District is x y z.  The topographic and feature data shall conform to the 
intergraph general 3D design file formats specified in the reference.  
Digital data shall be contained on a 3.5 inch floppy disk or CD-ROM.

1.11   VOLUME COMPUTATIONS

The Contractor shall have the capability to compute excavation quantities 
from work performed under this contract.  The Government will furnish 
construction templates and limits from which volumes are to be computed 
using any of the techniques given in EM 111O-2-1OO3.  Section drawings 
shall be made at the horizontal and vertical scales given in EM 1110-2-1003.
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1.12   MISCELLANEOUS QUALITY CONTROL PROCEDURES

1.12.1   Automated System Synchronization Checks

Each automated hydrographic survey system shall be checked to insure 
adequacy of correlation between position and depth.  Methods for performing 
this check are given in EM 1110-2-1003.

PART 2   PRODUCTS (NOT USED)

PART 3   EXECUTION

3.1   CONTRACTOR SURVEYS

3.1.1   Personnel

3.1.2   Contractor Quality Control Surveys

The Contractor shall examine his work by conducting hydrographic surveys at 
no more than 30-day intervals, upon completion of separable portions of the 
work, and upon completion of the entire work.  Contractor quality control 
surveys shall also be performed and submitted to the Contracting Officer 
prior to any request for a Government survey for final acceptance.  The 
Contractor shall prepare survey maps based on the results of these surveys. 
 These maps shall be used, by the Contractor, to satisfy himself of the 
effectiveness of his operations.  Attainment of contract depth shall be 
verified, and a comparison of actual progress and in-place quantities 
dredged with scheduled progress shall be performed.  Contractor surveys 
will not be used for final payment or acceptance.  See Section 02325 
DREDGING for additional Contractor survey requirements.

3.1.3   Contractor Progress Payment Surveys

The Contractor shall conduct surveys for any periods for which progress 
payments are requested.  The Contractor will make the computations based on 
these surveys.  All surveys accomplished by the Contractor shall be 
conducted under the direction of the Contracting Officer, unless the 
Contracting Officer waives this requirement for each specific instance.  
Promptly upon completing a survey, the Contractor shall furnish all data 
relating to the survey to the Contracting Officer, who will use the data as 
necessary to determine the amount of progress payments.

3.2   GOVERNMENT SURVEYS

3.2.1   Government Quantity Surveys

The Contracting Officer will conduct the original and final surveys for all 
dredging areas and make all quantity computations based on those surveys.  
The surveys will be performed at no expense to the Contractor, except as 
noted in paragraph "Final Examination and Acceptance" below and as 
specified in Section 02325 DREDGING.  The Contractor shall give a minimum 
of 3 days notice before completion of a portion of the work requiring a 
post-dredge survey.  A minimum of 2 days will be required by the Government 
for completion of each of the post-dredge surveys at the site and another 
10 to 15 days for calculation of quantities removed and verification of 
completion of work.

3.2.2   Government Quantity Calculations
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All quantity estimates for dredged material removed will be determined 
using all edited sounding information obtained from Government pre and post 
dredge surveys.  A Digital Terrain Model (DTM) will be created from each of 
the pre and post dredge surveys.  A channel design template will be created 
at the required dredging depth and at the total allowable overdepth.  Each 
of the channel design templates will be compared with the pre dredge DTM to 
determine the available quantity of required dredge material and available 
quantity of overdepth material.  The same channel design templates will be 
compared to the post dredge DTM to determine the quantity of material 
remaining above the required dredging depth and the quantity of material 
remaining above the total allowable overdepth.  The quantity of required 
dredged material removed will be derived from these comparisons.  If the 
"box-cutting method of dredging is used to remove dredge material contained 
in side slopes where "box-cutting is permitted, the channel design 
templates will be modified to include a "box-cut" width.  In all cases, the 
same channel design templates will be used to determine both the pre and 
post dredge quantities.  Material removed below the total allowable 
overdepth will not be included in the payable quantity of material.

3.2.3   Final Examination by the Government

a.  Submission of all Contractor quality control survey data, including 
plots, is required prior to performance of final examination and acceptance 
surveys by the Government.

b.  As soon as practicable after completion of the entire work or any 
section thereof such work will be thoroughly examined at the cost and 
expense of the Government by sounding or sweeping, or both, as determined 
by the Contracting Officer.  Should any shoals, lumps, or other lack of 
contract depth be disclosed by this examination the Contractor will be 
required to remove same by dragging the bottom or by dredging at the 
contract rate for dredging, but if the bottom is soft and the shoal areas 
are small and form no material obstruction to navigation, the removal of 
such shoal may be waived by the discretion of the Contracting Officer.  The 
Contractor will be notified when soundings and/or sweepings are to be made, 
and may be permitted to accompany the survey party if approved by the 
Contracting Officer.  When the area is found to be in a satisfactory 
condition, it will be accepted finally.  Should more than two sounding or 
sweeping operations by the Government over an area be necessary by reason 
of work for removal of shoals disclosed by a prior sounding or sweeping, 
the cost of such third and any subsequent sounding or sweeping operations 
will be charged against the Contractor. The rate for each day in which the 
Government survey plant is engaged in such sounding or sweeping operations 
and/or is en route to or from the site, or is held, for the Contractor's 
convenience at or near the site for these operations, shall be $2,400.00.

3.2.4   Final Acceptance by the Government

Final acceptance of the whole or any part of the work, and the deductions 
or corrections of deductions made thereon will not be reopened after having 
once been made, except on evidence of collusion, fraud, or obvious error.

        -- End of Section --
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SECTION 02325

DREDGING

PART 1   GENERAL

1.1   REFERENCES

The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to in the text by the 
basic designation only.

CORPS OF ENGINEERS (COE)

COE EM-385-1-1 (1996) Safety and Health Requirements 
Manual

1.2   DEFINITIONS

1.2.1   Maintenance Material

Maintenance material is defined as the accumulated shoals that have 
accumulated within the New Haven Federal Channel and Turning Basin since 
completion of the last maintenance dredging project.

1.3   RELATED WORK SPECIFIED ELSEWHERE

1.3.1   Environmental Protection Requirements

Provide and maintain during the life of the contract, environmental 
protective measures.  Also, provide environmental protective measures 
required to correct conditions, such as oil spills or debris, that occur 
during the dredging operations.  Comply with Federal, State, and local 
regulations pertaining to water, air, and noise pollution.  See Section 
01355 ENVIRONMENTAL PROTECTION.

1.3.2   Underwater Diving Operations

In the event that underwater diving operations become necessary due to the 
work of this contract, such operations shall be conducted in accordance 
with CORPS OF ENGINEERS (COE) COE EM-385-1-1 Section 30.

1.4   SUBMITTALS

Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are for information only.  When 
used, a designation following the "G" designation identifies the office 
that will review the submittal for the Government.  The following shall be 
submitted in accordance with Section 01330 SUBMITTAL PROCEDURES:

SD-01 Preconstruction Submittals

Work Plan; G, C.
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The Contractor shall submit a work plan for accomplishing the dredging work 
of this contract.  The following items shall be considered, at a minimum, 
for inclusion in the work plan:

a.  Anticipated plant and equipment,
b.  expected coordination requirements,
c.  survey requirements,
d.  proposed measures for avoiding damage to adjacent structures and 
banks of the Harbor, and
e.  proposed measures to avoid overdredging.

Debris Management Plan; G, C.

A debris management plan shall be developed and submitted to the 
Contracting Officer for approval.

Inspection of Disposal.

Submit names of inspectors certified by the Corps of Engineers to be used 
for monitoring disposal activities for the Government.

Scow Cards.

Submit scow cards for each scow to be used for contract work.  Scow cards 
shall have information specified in paragraph "Scows."

SD-05 Design Data

Electronic Tracking System Data.

The Contractor shall furnish required discs, CD-ROM, and charts to the 
Contracting Officer.

Equipment and Performance Data.

The Contractor shall furnish proof of electronic positioning equipment 
calibration to the Contracting Officer.

Daily/Monthly Report of Operations.

The Contractor shall prepare and submit two (2) copies of the Daily Report 
of Operations, using ENG Form No. 4267, for each dredge working.  This 
report shall be submitted on a daily basis  A copy of this form is appended 
to the end of this Section.

Additionally, one copy of these shall be maintained by the Contractor on 
the dredge(s) for the Contracting Officer's inspection purpose.  Further 
instructions on the preparation of the reports will be furnished at the 
Preconstruction Conference.

1.5   NOTIFICATIONS

1.5.1   Notice of Misplaced Material

The Contractor shall notify the Contracting Officer and the U.S. Coast 
Guard Marine Safety Office of any misplaced material.

1.5.2   Notice of Need for Dredging Survey
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The Contractor shall give 14 days advance notice, in writing, to the 
Contracting Officer of the need for a pre-dredging survey or after-dredging 
survey for final acceptance for each acceptance section.

1.5.3   Relocation of Navigation Aids

The Contractor shall not remove, change the location of, obstruct, 
willfully damage, make fast to, or interfere with any aid to navigation.  
The Contractor shall notify the Coast Guard District Commander, in writing, 
with a copy to the Contracting Officer, 14 days in advance of the time he 
plans to dredge adjacent to any aids which require relocation to facilitate 
the dredging operation.  A copy of the notification shall be provided to 
the Contraction Officer.

The Coast Guard point of contact is John Mauro, (617) 223-8355, 
jmauro@d1.uscg.mil.

1.6   MATERIAL TO BE REMOVED

1.6.1   Character of Materials to be Removed

The material to be removed to accomplish the specified dredging work is 
expected to be primarily silt.  The Contractor is expected to examine the 
site of the work and determine the character of the materials to be dredged.

1.6.2   Results of Explorations

Explorations to determine the character of materials to be removed, have 
been made by the Government.  Physical analysis data is are attached at the 
end of this section.  Although the results of such explorations are 
representative of conditions at their respective locations, local 
variations in the materials are to be expected and, if encountered, will 
not be considered materially different within the purview of the contract.

1.7   WORK AREA

1.7.1   Access

The Contractor shall be responsible for providing and maintaining access 
necessary for his equipment and plant to and from the work site, mooring 
area, and disposal area.  The Contractor shall ascertain the environmental 
conditions which can affect the access such as climate, winds, currents, 
waves, depths, shoaling, and scouring tendencies.

1.7.2   Protection of Existing Waterways

The Contractor shall conduct his operations in such a manner that material 
or other debris are not pushed outside of dredging limits or otherwise 
deposited in existing side channels, basins, docking areas, or other areas 
being utilized by vessels.  The Contractor will be required to change his 
method of operations as may be required to comply with the above 
requirements.  Should any bottom material or other debris be pushed into 
areas described above, as a result of the Contractor's operations, the 
material must be promptly removed.

1.7.3   Adjacent Property and Structures

The Contractor shall conduct the dredging operation such that it does not 
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undermine, weaken or otherwise impair existing structures located in or 
near the areas to be dredged.  The Contractor shall investigate the 
existing structures at the site and plan the dredging work accordingly.

Damage to private or public property or structures resulting from the 
disposal or dredging operations shall be repaired promptly by the 
Contractor at his expense.  Damage to structures resulting from the 
Contractor's negligence will result in suspension of dredging and require 
prompt repair at the Contractor's expense as a prerequisite to the 
resumption of dredging.

1.7.4   Artificial Obstructions

The Contractor may encounter bottom debris such as, but not limited to, 
pieces of broken cable, rope, and miscellaneous metal objects.  The 
Government has no knowledge of existing wrecks, wreckage, or other 
artificial obstructions of such size or character as to require the use of 
explosives for its removal.  During dredging operations, the Contractor 
shall remove all debris encountered.  Debris, unsuitable for disposal at 
the disposal site, removed from the dredging area shall be separated and 
stockpiled for upland disposal.  Disposal in accordance with local, 
Federal, and State laws and regulations shall be the responsibility of the 
Contractor.  In case the actual conditions differ from those stated or 
shown, or both, an adjustment in contract price or time of completion, or 
both, will be made in accordance with "FAR 52.236-2, Differing Site 
Conditions."

1.7.5   Protection of Utility Lines

Existing utility lines that are shown on the drawings or the locations of 
which are made known to the Contractor prior to dredging, and that are to 
be retained, shall be protected from damage during dredging, and if 
damaged, shall be satisfactorily repaired by the Contractor at no 
additional cost to the Government.  Prior to commencement of dredging, the 
Contractor shall coordinate with the Contracting Officer and the applicable 
utility company to mark the exact locations of existing utilities, and 
establish in detail the proposed method of protecting the existing 
utilities.  In the event that the Contractor damages any existing utility 
lines that are not shown on the drawings or the locations of which are not 
known to the Contractor, report thereof shall be made immediately to the 
Contracting Officer.  If the Contracting Officer determines that repairs 
shall be made by the Contractor, such repairs will be ordered under the 
Contract Clause entitled "DIFFERING SITE CONDITIONS."

1.8   OVERDEPTH AND SIDE SLOPES

1.8.1   Overdepth

To cover inaccuracies of the dredging process, material actually removed 
from within the specific areas to be dredged to a depth of not more than 
two feet below the required depth will be estimated and paid for at the 
contract price.

1.8.2   Side Slopes

Material dredged to provide for final indicated side slopes will be 
measured and paid for at the applicable unit price.  The material may be 
dredged from the original position or by dredging the space below the pay 
slope plane at the bottom of the slope for upslope material capable of 
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falling into the cut.  Payment will not be made for material in excess of 
the amount originally lying above the pay slope plane.  The limiting amount 
of side-slope overdepth will be measured vertically.

1.8.3   Excessive Dredging

Material taken  from beyond the limits as specified in the Article 
"OVERDEPTH AND SIDE SLOPES" above will be deducted from the total amount 
dredged as excessive overdepth dredging, or excessive side-slope dredging 
for which payment will not be made.

1.9   QUANTITY OF MATERIAL

The total estimated amount of material to be removed from within the 
specified limits, including side slopes and allowable overdepths is shown 
on the Bidding schedule.  The estimated quantity for bidding purposes and 
for application of the "FAR 52.212-11, Variation in Estimated Quantity" 
shall be the total quantity, including overdepth.  The quantities listed 
are estimates only.

]1.10   INSPECTION OF DISPOSAL

No disposal shall be done unless an inspector, approved by the Contracting 
Officer is present.  The inspector shall be available on a full-time basis 
to cover all phases of operations in connection with disposal of the 
dredged materials.

The Contractor shall be responsible for and provide qualified disposal 
inspection services at no additional cost to the Government.  The 
Contractor shall notify the Contracting Officer of the names of the Corps 
of Engineers Certified inspectors to be used prior to commencement of work. 
 Every discharge of dredge material must be officially witnessed and 
properly documented by an onboard inspector who has been trained by, and 
who holds a current certification from the New England District, Army Corps 
of Engineers.  Failure to adhere to this requirement will be considered a 
serious violation of this contract and cause for an immediate stop-work 
order by the Contracting Officer and which could precipitate substantial 
penalties including but not necessarily limited to fines, withholding of 
funds and non-payment due to misplaced materials.

1.10.1   Communication

The Contractor shall provide the Contracting Officer with 2 hand-held VHF 
radios capable of communicating with the Contractor's marine plant for the 
duration of the contract.

1.10.2   Transportation

The Contractor shall furnish, on the request of the Contracting Officer or 
federal biologist, the use of such boats, boatmen, laborers, and material 
forming a part of the ordinary and usual equipment and crew of the 
equipment or marine plant as may be reasonably necessary in inspecting and 
monitoring the work.  The Contractor shall furnish, on request, suitable 
transportation from all points on shore designated by the Contracting 
Officer to and from the various pieces of plant, and the work site.

PART 2   PRODUCTS (Not Used)

PART 3   EXECUTION
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3.1   CONDUCT OF DREDGING WORK

3.1.1   Method OF Dredging

All dredging under this contract shall be performed using a mechanical type 
of dredge and scows.

3.1.2   Order of Work

a.  The Contractor shall start and complete the work in the order of 
precedence as prescribed below or as otherwise approved by the Contracting 
Officer.  Environmental and operational criteria relative to the 
preparation of a work sequence and time schedule are listed below.  The 
Government reserves the right to change the order of work at any time.  See 
Section 01110 for additional requirements relative to project coordination 
and sequence of work.

The work shall be performed by commencing at the north end of the 
project and continually work toward the south end of the Channel.

b.  The Contractor shall prepare and submit to the Contracting Officer for 
review and approval a progress schedule in accordance with Section 01110, 
Paragraph "Work Sequence."

3.1.3   Environmental Criteria Relative to Dredging

a.  Dredging activities will not be permitted from February 1 through May 
15 inclusive, of any year in order to protect winter flounder early 
life-stage development in the area.

b.  Dredging activities will not be permitted from June 1 through September 
30 inclusive, of any year in order to protect spawning shellfish in the 
area.

c.  Dredging activities will not be permitted north of the pier identified 
at the "Kopperg Wharf" from April 1 through June 30 inclusive, of any year 
in order to protect anadromous fish migration in the area.

3.1.4   Operational Criteria Relative to Dredging

The excavation of material shall be from within the areas indicated on the 
drawings.  Excavation of material shall be conducted to maintain a required 
production rate of 200,000 cubic yards of material for each 30 calendar day 
period.

3.1.5   Method of Disposal

Provide for safe transportation and disposal of dredged materials. 
Transport and dispose of dredged material at Central Long Island Sound 
Disposal Area.  Dispose the dredge material at a taut wire buoy.  The 
location of the disposal site is shown on the drawing attached at the end 
of this section.  The maximum distance to which material will have to be 
transported will not exceed 9 nautical miles.  Except as otherwise 
authorized by the Contracting Officer in writing, no dumping shall be done 
unless an inspector appointed by the Contracting Officer is present at the 
time.
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3.1.6   Alternative Disposal Sites

Bids received shall be based on utilizing only the above described disposal 
area.  Alternate areas will not be considered until after the award of the 
contract.  If, after the award of the contract, a disposal area other than 
that stipulated in these specifications is proposed, its acceptance will be 
subject to the approval of the Contracting Officer after an adjustment of 
the contract price if found necessary by the Contracting Officer to protect 
the Government's interest.  The Contractor shall obtain the written consent 
of the owners of the substitute grounds and furnish evidence thereof to the 
Contracting Officer.  All expenses incurred in connection with providing 
and making available such disposal areas shall be borne by the Contractor, 
and all materials deposited thereon, and all operations in connection 
therewith, shall be at the Contractors risk.  Comply with rules and 
regulations of local port and harbor governing authorities.

3.1.7   Misplaced Material Disposal

Material that is deposited elsewhere than in locations designated or 
approved by the Contracting Officer will not be paid for and the Contractor 
shall be required to remove such misplaced material and deposit it where 
directed at his expense.

3.1.8   Interference with Navigation

Minimize interference with the use of channels and passages.  The 
Contracting Officer will direct the shifting or moving of dredges or the 
interruption of dredging operations to accommodate the movement of vessels 
and floating equipment, if necessary.  The Contractor shall comply with all 
requests from the Contracting Officer to move or interrupt dredging 
operations for a reasonable time period at on no additional cost to the 
Government.

3.1.9   Ranges, Gages, and Lines

Furnish, set, and maintain ranges, buoys, and markers needed to define the 
work and to facilitate inspection.  Establish and maintain gages in 
locations observable from each part of the work so that the depth may be 
determined.  Suspend dredging when the gages or ranges cannot be seen or 
followed.  The Contracting Officer will furnish, upon request by the 
Contractor, survey lines, points, and elevations necessary for the setting 
of ranges, gages, and buoys.

3.1.10   Debris Management Plan

Debris removed from the bottom during dredging operations, which is not 
suitable for disposal at the Central Long Island Sound Disposal site, shall 
be collected and removed from the work site.  Unsuitable materials include 
large items such as timbers, pilings, sections of piers, and metallic 
debris.  Generally, all floating debris and bottom debris larger than 10 
feet in any dimension will be considered unsuitable for ocean disposal.  A 
debris management plan shall be developed, accepted by the Contracting 
Officer and followed by the Contractor.  Each day during dredging 
operations, the Contractor shall use a boat to collect and remove floating 
debris resulting from project activities.  Floating debris shall also be 
removed from within barges.  Containers for temporary storage of the 
collected debris shall be maintained on the dredge or support barge.

3.1.11   Lights
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Each night, between sunset and sunrise and during periods of restricted 
visibility, provide lights for floating plants, pipelines, ranges, and 
markers.  Also, provide lights for buoys that could endanger or obstruct 
navigation.  When night work is in progress, maintain lights from sunset to 
sunrise for the observation of dredging operations.  Lighting shall conform 
to United States Coast Guard requirements for visibility and color.

3.2   PLANT

3.2.1   Tow Boats

All tow boats used for towing to disposal areas shall be equipped with DGPS 
navigational equipment, radar, corrected compass, marine radio, and depth 
sounding equipment which is to be maintained in operating condition during 
each tow.  The tow boats utilized by the Contractor for this purpose shall 
be of a size adequate for towing in heavy seas and shall have necessary 
reserve power for maneuvering with scows in rough seas and under emergency 
conditions as well as for control of scows at the disposal point.

3.2.2   Scows

The Contractor shall provide and maintain markings on all scows clearly 
indicating the draft of the scow and shall provide scow cards for each scow 
used on the contract work.  The scow cards shall show dimensions and 
volumes of individual pockets of scows and total volumes for varying depths 
below coaming or top of pockets.  This is to enable Government personnel to 
make a determination of scow volume and corresponding drafts under partial 
and full load conditions.  These measurements are to be made at the time of 
initial use of each scow.  This information will then be furnished to 
disposal inspectors to enable them to estimate scow volume from draft of 
scows for each scow being towed to the disposal area.  The scow volume 
estimates are for use in connection with disposal area monitoring studies 
and are not intended to be used in determining quantities dredged.  At the 
beginning of the work and as additional scows arrive on the project, 
sufficient time shall be allowed by the Contractor and assistance of 
Contractor personnel shall be made available by the Contractor for the 
purpose of obtaining the measurements of each scow under various partial 
and full load conditions.  During the entire period of contract work, the 
Contractor shall provide and maintain sufficient spot or floodlights to 
permit the reading of the draft on the sides of scows at bow and stern from 
the tow boat at night and when visibility is impaired.  The draft readings 
and each pocket/compartment measurement will be required for each scow 
towed to the disposal area and will be made by the disposal inspector.  
Measurements are to be taken and recorded prior to departure from the 
dredge site and upon arrival at the immediate disposal location.  The 
Contractor shall ensure that adequate time is allowed by the tow boat 
captain for these readings to be obtained.

3.2.2.1   Scow Pocket Doors

Due to the fine nature of the dredged material, the Contractor shall 
achieve proper closure and watertightness of pocket doors to eliminate 
seepage or leakage of material.  The use of plastic material to cover 
cracks in scow pockets will not be allowed.

3.3   FINAL CLEANUP

Final cleanup shall include the removal of all the Contractor's plant and 
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equipment either for disposal or reuse.  Plant, equipment, and materials to 
be disposed of shall only be disposed in a manner and at locations approved 
by the Contracting Officer.  Unless otherwise approved by the Contracting 
Officer, the Contractor will not be permitted to abandon any equipment in 
the disposal area or other areas adjacent to the worksite.

Failure to promptly remove all plant, equipment, and materials upon 
completion of the dredging will be considered a delay in the completion of 
the final cleanup and demobilization work.  In such case, the Government 
will exercise its right to remove any plant, equipment, and materials at 
the Contractor's expense.

       -- End of Section --
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